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CCR Number:  gpacecraft: Title: Tech Lead(s): Issued:  Status: Memo:
Instrument: Responsible: Approvd: Class
Closed: Change:
CCR1086 A | NOAA-KLM DCS-2 ANTENNA SPECIFICATION MENTALL, J. 10/28/1991 |[A APPROVED.
A-DCS CHANGE 11/25/1991 | 4
MENTALL, J.
CCR1175 NOAA-KLM UPGRADE ATNAGE DATA INGEST HALTERMAN, K. 07/22/1993 |A APPROVED-OPEN ACTIONS:
CAPABILITY 07/29/1993 1-STEWART NEGOTIATE PROPOSAL 1N SUBMITTED 9/30/95.
HALTERMAN, K
CCR1236 B | NOAA-LMNN' AVHRR RATE OF CHANGE HALTERMAN, K 01/16/2001 |A APPROVED-OPEN ACTIONS:
AVHRR 04/02/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.
CcMO
METOP AVHRR RATE OF CHANGE HALTERMAN, K 01/16/2001 |A APPROVED-OPEN ACTIONS:
AVHRR 04/02/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.
CcMO
CCR1450 NOAA-L SBUV ANOMALY INVESTIGATION - 2ND MENTALL, J 01/07/1997 |A APPROVED-OPEN ACTIONS:
AMSU-A NOAA-L TV 01/07/1997 1-STEWART ISSUE MOD.
BECKER, J
IN ORDER TO RESOLVE OPEN TECHNICAL DISCREPANCY
REPORTS L0102, L0078, AND L0080, AND TO ENSURE THE
GFE SBUV FLIGHT MODEL 3 AND AMSUA1 AND A2 ARE
SUITABLE FOR USE ON NOAA L NEED TO COMPLETE
SUCCESSFUL T/V TEST.
CCR1451 NOAA-L AMSU-AL & A2 ANOMALY KRIMCHANSKY, S. 01/08/1997 |A APPROVED-OPEN ACTIONS:
AMSU-A INVESTIGATION- 2ND NOAA-L TV 01/08/1997 1-STEWART NEGOTIATE PROPOSAL 4A SUBMITTED 1/09/97
STEWART, G. AND ISSUE BILATERAL MOD.
CCR1481 NOAA-KLMNN' JPL/MO BATTERIES AZARBARZIN, A 05/13/1997 |A APPROVED-OPEN ACTIONS:
05/13/1997 1-STEWART ISSUE MOD.
STEWART, G
CCR1493 NOAA-KLMNN' HIRS CONDUCTED EMISSIONS WAIVER | RICHARDSON, C 07/18/1997 |H ON HOLD PENDING NOAA-N T/V TESTING.
HIRS 93 1
FASULA, J
CCR1495 NOAA-KLMNN' ADMINISTRATIVE CHANGE TO PROVIDE | AZARBARZIN, A 07/22/1997 |A APPROVED-OPEN ACTIONS:

FUNDING FOR LMMS CLAIMS

STEWART, G

07/22/1997

1-STEWART PROPOSALS 3F AND 4K IN NEGOTIATIONS.
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CCR1501 A |NOAA-KLMNN'  [HIRS UIS UPDATE FOR INCORPORATION | RICHARDSON, C 04/20/1998 |A | APPROVED-OPEN ACTIONS:
HIRS OF HIRS/4 REQUIREMENTS AND REORG 10/23/1998 |, | 1-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS UIIS.
TO SHOW HIRS/2,/21,8&/3 REQUIREMENTS | STEWART, G
THIS IS AN ADDENDUM TO CCR 1501.
CCRs 1501 AND 1501A ARE APPROVED WITH CHANGE.
COST IS CHANGED TO (SEE CCR FILE) FOR LMMS NAGE
UPDATE AND UPDATED MASS/LOADS ANALYSIS (6
MAN-WEEK EFFORT).
CCR1502 NOAA-KLMNN' [ ADMINISTRATIVE CHANGE TO PROVIDE | AZARBARZIN, A 09/04/1997 |A | APPROVED-OPEN ACTIONS:
FUNDING FOR LMMS CLAIM PROPOSAL 09/05/1997 1-STEWART NETOTIATE PROPOSAL 30 AND ISSUE
30 STEWART, G BILATERAL MOD.
CCR1521 NOAA-M WAIVER FOR TDR K1504, K1505,& K1506 | RICHARDSON, C 11/24/1997 |A | APPROVED-OPEN ACTIONS:
HIRS (HIRS H303 FAILURE TO MEET RIPPLE 02/11/2000 1-MARSHALL ISSUE MOD.
CURRENT SPEC ON 28V MAIN BUS, 10V | STEWART, G
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
THIS CCR IS APPROVED PER LMMS MEMO REFERENCE NO.
26241.
CCR1528 NOAA-LM DTR CABLE DITMCO WAIVER CARDONE, J 12/11/1997 |A | APPROVED-OPEN ACTIONS:
DTR 12/11/1997 1-HAMMOND ISSUE MOD TO NAS5-32911.
WHYTE, C 2-CMO COMPLETE TECH PUBS TO S-480-33 TO ADD WAVER
TO PARAGRAPH 8.10.3.
NOAA-LM DTR CABLE DITMCO WAIVER CARDONE, J 12/11/1997 |A | APPROVED-OPEN ACTIONS:
SSR 12/11/1997 1-HAMMOND ISSUE MOD TO NAS5-32911.
WHYTE, C 2-CMO COMPLETE TECH PUBS TO S-480-33 TO ADD WAVER
TO PARAGRAPH 8.10.3.
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CCR1534 NOAA-KLMNN' ADMINISTRATIVE CHANGE TO PROVIDE | AZARBARZIN, A 02/06/1998 | A APPROVED-OPEN ACTIONS:
FUNDING FOR LMMS CLAIMS TO 02/10/1998 | 4 1-STEWART PROPOSAL 4D BEING NEGOTIATED.
PROPOSALS 3l, 3J, 3M, AND 4D STEWART, G
CCR1540 NOAA-KLMNN' ADMINISTRATIVE CHANGE TO PROVIDE | AZARBARZIN, A 02/26/1998 | A APPROVED-OPEN ACTIONS:
FUNDING FOR LMMS CLAIM TO 07/02/1998 1-STEWART TO NEGOTIATE PROPOSAL 3L SUBMITTED
PROPOSAL 3L STEWART, G 2/20/98.
MOD 295 AND 326 RECEIVED.
CCR1582 A | NOAA-LN DCS-2 UIIS UPDATE MENTALL, J 09/29/2000 | A APPROVED-OPEN ACTIONS:
DCS-2 12/06/2000 1-CMO OBTAIN AND VERIFY UPDATES TO THE DCS-2 UIIS.
STEWART, G 2-STEWART ISSUE MOD.
CCR1583 B | NOAA-LMNN' SARP-2 UIIS UPDATE MENTALL, J 09/29/2000 | A APPROVED-OPENACTIONS:
SARP-2 12/06/2000 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARP-2 UIIS.
STEWART, G 2-STEWARD TO ISSUE MOD
CCR1586 A | NOAA-N SEM F3 EMI CONDUCTED EMISSIONS CARDONE, J 03/16/1999 | H ON HOLD PENDING NOAA-N T/V TEST.
SEM WAIVER 09/20/1999 | 4
UPON SUCCESSFUL TEST RESULTS, THIS CCR WILL BE
APPROVED WITH CHANGES.
CCR1587 DATA DISTRIBUTION ENHANCEMENTS RICHARDSON, C 12/21/1998 |A APPROVED-OPEN ACTIONS:
AVHRR FOR ITT INSTRUMENTS: AVHRR AND 03/03/1999 1-MARSHALL ISSUE RFP/BILATERAL MOD. PROPOSAL
HIRS BEING NEGOTIATED.
APPROVED WITH CHANGES. SOW IS CHANGED PER ITT
RECOMMENDATION (SEE ATTACHED CHANGE).
DATA DISTRIBUTION ENHANCEMENTS RICHARDSON, C 12/21/1998 | A APPROVED-OPEN ACTIONS:
HIRS FOR ITT INSTRUMENTS: AVHRR AND 03/03/1999 1-MARSHALL ISSUE RFP/BILATERAL MOD. PROPOSAL
HIRS BEING NEGOTIATED.
APPROVED WITH CHANGES. SOW IS CHANGED PER ITT
RECOMMENDATION (SEE ATTACHED CHANGE).
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CCR1590 REQUEST FOR DEVIATION/WAIVER NO. PSZCOLKA, S 01/11/1999 |A APPROVED-OPEN ACTIONS:
AVHRR 106 AVHRR/3 CONTRACT NAS5-30384 01/16/1999 | 1 1-MARSHALL ISSUE MOD.
MARSHALL, S
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1591 AMSU-A TEMPERATURE ADJUSTMENTS | KRIMCHANSKY, S 01/11/1999 |A APPROVED-OPEN ACTIONS:
AMSU-A (ON NOAA L & M) 01/12/1999 1-HAMMOND ISSUE BILATERAL MOD.
WHYTE, C
APPROVED WITH CHANGES. ADD TO END OF CCR SECTION
1 "ON NOAA-L&M INSTRUMENTS."
CCR1594 B NOAA-M,N,N' TIROS-N UNIQUE INTERFACE CARDONE, J 08/09/2000 |A APPROVED-OPEN ACTION:
SSR SPECIFICATION FOR THE SOLID STATE 11/01/2000 1-HAMMOND ISSUE BILATERAL MOD TO NAS5-00118.
RECORDER UIS 20082617 STEWART, G
MOD 420 AND 426 TO NAS5-30350 RECEIVED. MOD 5 TO
NAS5-00117 RECEIVED. UIIS SSR UPDATED RECEIVED AND
VERIFIED BY POES CM.
NOAA-M,N,N' TIROS-N UNIQUE INTERFACE CARDONE, J 08/09/2000 | A APPROVED-OPEN ACTION:
DTR SPECIFICATION FOR THE SOLID STATE 11/01/2000 1-HAMMOND ISSUE BILATERAL MOD TO NAS5-00118.
RECORDER UIS 20082617 STEWART, G
MOD 420 AND 426 TO NAS5-30350 RECEIVED. MOD 5 TO
NAS5-00117 RECEIVED. UIIS SSR UPDATED RECEIVED AND
VERIFIED BY POES CM.
CCR1600 NOAA-LMNN' ALTERNATE SOLVENT FOR CLEANING PSZCOLKA, S 02/04/1999 | A APPROVED-OPEN ACTIONS:
AVHRR ELECTRONIC ASSEMBLIES FOR AVHRR 04/11/1999 1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS
& HIRS INSTRUMENTS (ITT WAIVER 105) MARSHALL, S PAR, S-480-29.1 WAIVER TABLE.
2-MARSHALL ISSUE MOD.
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
NOAA-LMNN' ALTERNATE SOLVENT FOR CLEANING PSZCOLKA, S 02/04/1999 | A APPROVED-OPEN ACTIONS:
HIRS ELECTRONIC ASSEMBLIES FOR AVHRR 04/11/1999 1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS
& HIRS INSTRUMENTS (ITT WAIVER 105) MARSHALL, S PAR, S-480-29.1 WAIVER TABLE.
2-MARSHALL ISSUE MOD.
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CCR1600 6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1600 METOP ALTERNATE SOLVENT FOR CLEANING PSZCOLKA, S 02/04/1999 | A APPROVED-OPEN ACTIONS:
AVHRR ELECTRONIC ASSEMBLIES FOR AVHRR 04/11/1999 1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS
& HIRS INSTRUMENTS (ITT WAIVER 105) MARSHALL, S PAR, S-480-29.1 WAIVER TABLE.
2-MARSHALL ISSUE MOD.
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
METOP ALTERNATE SOLVENT FOR CLEANING PSZCOLKA, S 02/04/1999 |A APPROVED-OPEN ACTIONS:
HIRS ELECTRONIC ASSEMBLIES FOR AVHRR 04/11/1999 1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS
& HIRS INSTRUMENTS (ITT WAIVER 105) MARSHALL, S PAR, S-480-29.1 WAIVER TABLE.
2-MARSHALL ISSUE MOD.
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1609 AMSU-A SHIP IN PLACE, STORAGE AT KRIMCHANSKY, S 03/11/1999 |A APPROVED-OPEN ACTIONS:
AMSU-A AEROJET AND DELIVERY OF SPARES 04/14/1999 1-CMO COMPLETE CHANGE PAGES TO AMSU SOW.
WHYTE, C 1-HAMMOND ISSUE BILATERAL MOD.
APPROVE WITH CHANGES. CHANGES PER J. BANISZEWSKI
AND AEROJET WILL BE INCORPORATED (SEE ATTACHED
COMMENTS AND CHANGE PAGES).
CCR1614 NOAA-L ITT WAIVER #109: WIRE SPLICE ON PSZCOLKA, S 03/23/1999 |A APPROVED-OPEN ACTIONS:
AVHRR MPS/SWR INTERFACE 03/24/1999 1-CMO PREPARE CHANGE PAGES.
MARSHALL, S 1-MARSHALL ISSUE MOD.
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1617 EOS AMSU-B EM UPGRADE SOW CHANGE GOLDBERG, H 03/30/1999 |A APPROVED-OPEN ACTIONS:
AMSU-B 04/23/1999 1-HAMMOND ISSUE RFP AND BILATERAL MOD.

WALKER, C
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Closed: cChange:

CCR1617

APPROVED WITH CHANGE. PROCUREMENT ACTION IS
CHANGED TO "RFP."

EOS CCR NO. 442-12-18-003

CCR1618 A

METOP
AVHRR

ADD METOP ICD AS APPLICABLE
DOCUMENT IN AVHRR AND HIRS
SPECIFICATION

RICHARDSON, C

MARSHALL, S

05/07/1999 (A
06/30/1999

APPROVED-OPEN ACTIONS:
1-CMO COMPLETE TECH PUBS ON AVHRR AND HIRS PERF
SPEC AND SOW.

APPROVE WITH CHANGES. HETM FOR HIRS IS TO BE
ADDED TO THE CCR AND PER ITT NEW SECTION 6.3.1.3 IS
ADDED TO BOTH THE HIRS AND AVHRR PERFORMANCE
SPECS.

METOP
HIRS

ADD METOP ICD AS APPLICABLE
DOCUMENT IN AVHRR AND HIRS
SPECIFICATION

RICHARDSON, C

MARSHALL, S

05/07/1999 (A
06/30/1999

APPROVED-OPEN ACTIONS:
1-CMO COMPLETE TECH PUBS ON AVHRR AND HIRS PERF
SPEC AND SOW.

APPROVE WITH CHANGES. HETM FOR HIRS IS TO BE
ADDED TO THE CCR AND PER ITT NEW SECTION 6.3.1.3 IS
ADDED TO BOTH THE HIRS AND AVHRR PERFORMANCE
SPECS.

CCR1626

MHS

RADIATED EMISSIONS WAIVER FOR
MHS

GOLDBERG, H

GOLDBERG, H

04/14/1999 (H

ON HOLD-OPEN ACTIONS:

1-GOLDBERG VERIFY POSITIVE EMI TEST RESULTS AND
NOTIFY CM OFFICE.

2-CMO TO SUBMIT CCB DIRECTIVE FOR APPROVAL AFTER
POSITIVE EMI TEST RESULTS ARE VERIFIED BY TECH LEAD.

PENDING LMMS EMI TESTING OF NOAA-N. UPON
SUCCESSFUL TEST RESULTS, THIS CCR WILL BE
APPROVED.

CCR1628

NOAA-KLMNN'
HIRS

HIRS TIMING

RICHARDSON, C

STEWART, G

05/04/1999 (P

TECH LEAD NEEDS TO RESOLVE ITT/LMSSC ISSUES.
TELECON SET FOR 6/29/01.

6/7/00: HALTERMAN TO DISCUSS A TELECON BETWEEN
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CCR1628 MARVIN CANDIE & GSFC.
5/15/00: ATTEMPTING TO SCHEDULE A TELECON BETWEEN
GSFC AND LMSSC.
9/8/99: RICHARDSON TO REWRITE CCR AS A
WAIVER/DEVIATION FOR ALL HIRS INSTRUMENTS "NOAA-K
THRUN'".
CCR1629 HIRS CONDUCTED EMISSIONS WAIVER | RICHARDSON, C 05/07/1999 | H ON HOLD PENDING NOAA-N T/V TEST.
HIRS 92A 02/12/2000 | 4
RICHARDSON, C. APPROVAL WITH CHANGE IS CONTINGENT ON POSITIVE
NOAA-N THERMAL VACUUM TEST RESULTS FROM LMMS.
SUPERSEDES CCR 1492-ONCE PLACED ON HOLD CCR 1492
WILL BE WITHDRAWN.
CCR1639 NOAA-N' HIRS CENTER FREQUENCY WAIVER 112 | RICHARDSON, C 06/01/1999 |A | APPROVED-OPEN ACTIONS:
HIRS 06/17/1999 |, | 1-CMO PREPARE CHANGES PAGES TO HIRS PERF. SPEC
MARSHALL, S WAIVER TABLE.
2-MARSHALL ISSUE MOD.
6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS
AWAITING CONTRACT MOD.
CCR1644 ITT WAIVER #113 A301 .9984 MHZ CLOCK | PSZCOLKA, S 06/04/1999 |A | APPROVED-OPEN ACTIONS:
PHASING 09/23/1999 |, | 1-GLOCKNER VERIFY STATUS OF CHANNEL 5 IN PIXEL 2048.
MARSHALL, S 2-PSZCOLKA NOTIFY USERS OF POTENTIAL ERRONEOUS
DATA IN CHANNEL 5 OF PIXEL 2048.
3-PSZCOLKA WRITE A NEW CCR TO PROVIDE CORRECT
FIGURE 2 TIMING DIAGRAM.
CCR1647 METOP ITT WAIVER #108: ALTERNATIVE RICHARDSON, C 06/25/1999 |A | APPROVED-OPEN ACTIONS:
AVHRR SOLVENT FOR CLEANING OF 08/11/1999 |; | 1-CMO MODIFY AVHRR/HIRS PAR, S-480-29.1 DEVEIATION
ELECTRONIC ASSEMBLIES (ENSOLV RICHARDSON, C AND WAIVER TABLE.
CWA)
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CCR1647 METOP ITT WAIVER #108: ALTERNATIVE RICHARDSON, C 06/25/1999 | A APPROVED-OPEN ACTIONS:
HIRS SOLVENT FOR CLEANING OF 08/11/1999 | q 1-CMO MODIFY AVHRR/HIRS PAR, S-480-29.1 DEVEIATION
ELECTRONIC ASSEMBLIES (ENSOLV RICHARDSON, C AND WAIVER TABLE.
CWA)
CCR1650 NOAA-KLMNN' BTX BIT-ASYMMETRY DEFINITION GLOCKNER, S 06/30/1999 | A APPROVED-OPEN ACTIONS:
CLARIFICATION 02/12/2000 1-CMO OBTAIN AND VERIFY UPDATES TO BTX PERF. SPEC.
STEWART, G 2-CMO PREPARE CHANGE PAGES TO PERF SPEC,
S-480-25.1.
THIS CCR IS APPROVED WITH CHANGES. PER LMMS' AND S.
GLOCKNER'S RECOMMENDATIONS THE PERF. SPEC.
SECTION 3.6.1.5¢ IS MODIFIED SEE ATTACHED RED-LINE.
CCR1669 B | NOAA-M,N,N' SSR/DTR SERVICES SOW CHANGES CARDONE, J 01/17/2001 |A APPROVE-OPEN ACTIONS:
DTR 01/19/2001 1-HAMMOND ISSUE MOD TO NAS5-00118.
HAMMOND, B.
NOAA-M,N,N' SSR/DTR SERVICES SOW CHANGES CARDONE, J 01/17/2001 | A APPROVE-OPEN ACTIONS:
SSR 01/19/2001 1-HAMMOND ISSUE MOD TO NAS5-00118.
HAMMOND, B.
CCR1671 NOAA-M DEVIATION FOR GROUND STATION HALTERMAN, K 09/17/1999 | A APPROVED-OPEN ACTIONS:
COMPATIBILITY TEST SUPPORT FOR 10/13/1999 1-CMO COMPLETE TECH PUBS ON SOW.
NOAA-M THERMAL VACUUM TEST STEWART, G 2-STEWART ISSUE CONTRACT MOD.
AWAITING CM CHANGE PAGES FOR SOW
WAIVER/DEVIATION TABLE CONTRACT MOD.
CCR1681 NOAA-KLMNN' GFE AVHRR THERMAL VACUUM RICHARDSON, C 10/13/1999 |A APPROVED-OPEN ACTIONS:
CHAMBER REPAIR AND CLEANING PSZCOLKA, S 04/19/2000 1-MARSHALL ISSUE DIRECTION/BILATERAL MOD.
MARSHALL, S.
APPROVED WITH CHANGES. CCR BLOCK 3 IS CHANGED TO
"CO DIRECTION."
METOP GFE AVHRR THERMAL VACUUM RICHARDSON, C 10/13/1999 |A APPROVED-OPEN ACTIONS:
CHAMBER REPAIR AND CLEANING PSZCOLKA, S 04/19/2000 1-MARSHALL ISSUE DIRECTION/BILATERAL MOD.
MARSHALL, S.
APPROVED WITH CHANGES. CCR BLOCK 3 IS CHANGED TO
"CO DIRECTION."
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CCR1701 NOAA-KLMNN' ADMINISTRATIVE CHANGE TO PROVIDE | HALTERMAN, K 01/10/2000 |A | APPROVE-OPEN ACTIONS:
FUNDING FOR LMMS CLAIMS TO 01/21/2000 |1 | 1-STEWART NEGOTIATE PROPOSALS 5Q AND 5R AND ISSUE
PROPOSALS 103979-5Q AND 103979-5R | STEWART, G MOD.
AWAITING PROPOSAL 5Q NEGOTIATIONS. PROPOSAL 5R IS
COMPLETE AS OF 4/11/01.
CCR1715 NOAA-KLMNN' SARR FM13 EMI WAIVER EMS MENTALL, J 02/11/2000 |A | APPROVED-OPEN ACTIONS:
SARR #RFW-SAR-007 03/14/2000 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS
STEWART, G ARE INCORPORATED.
CCR1740 A AMSU-A POST PRODUCTION SUPPORT | KRIMCHANSKY, S 12/08/2000 |A | APPROVED-OPEN ACTION:
AMSU-A (REVISED CCR FOR ONE YEAR OF 12/12/2000 1-CMO MODIFY THE AMSU A1 SOW TO INCORPORATE
SUPPORT) CHANGES.
CCR1743 A |METOP METOP PROGRAM STRUCTURAL RICHARDSON, C 06/29/2000 |A | APPROVED-OPEN:
AVHRR MODIFICATION RFP 06/29/2000 1-MARSHALL ISSUE PR/RFP. PROPOSAL SUBMITTED TO
MARSHALL, S NASA 8/28/00.
C. RICHARDSON, SECT. 6.3 OF THIS CCR WILL BE OMITTED
(SINCE IT WAS DELETED IN EXCEPTIONS OF ICD
GSFC-S-480-131/132) IF THIS EFFORT REACHES
NEGOTIATIONS AND IS PUT ON CONTRACT. A CM MEMO TO
FILE WILL BE REQUIRED.
APPROVED.
METOP METOP PROGRAM STRUCTURAL RICHARDSON, C 06/29/2000 |A | APPROVED-OPEN:
HIRS MODIFICATION RFP 06/29/2000 1-MARSHALL ISSUE PR/RFP. PROPOSAL SUBMITTED TO
MARSHALL, S NASA 8/28/00.
C. RICHARDSON, SECT. 6.3 OF THIS CCR WILL BE OMITTED
(SINCE IT WAS DELETED IN EXCEPTIONS OF ICD
GSFC-S-480-131/132) IF THIS EFFORT REACHES
NEGOTIATIONS AND IS PUT ON CONTRACT. A CM MEMO TO
FILE WILL BE REQUIRED.
APPROVED.




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
P 10
age CCR Statu S Disapproved =D  Hold = H
Open records - Status= AH P Pending = P Withdrawn = W
Not Applicable = X
CCR Number:  gpacecraft: Title: Tech Lead(s): Issued:  Status: Memo:
Closed: cChange:
CCR1745 WAIVER OF CERTAIN REQUIREMENTS PSZCOLKA, S 06/20/2000 |A APPROVED-OPEN ACTIONS:
AVHRR OF NHB 5300.4(3G) AND (3H) CABLE, 06/29/2000 1 1-CMO MODIFY THE AVHRR PAR, S-480-29 TO INCORPORATE
CRIMP, AND HARNESSING (CCH) MARSHALL, S APPROVED CHANGES.
2-MARSHALL ISSUE BILATERAL MOD.
WAIVER OF CERTAIN REQUIREMENTS PSZCOLKA, S 06/20/2000 |A APPROVED-OPEN ACTIONS:
HIRS OF NHB 5300.4(3G) AND (3H) CABLE, 06/29/2000 1-CMO MODIFY THE AVHRR PAR, S-480-29 TO INCORPORATE
CRIMP, AND HARNESSING (CCH) MARSHALL, S APPROVED CHANGES.
2-MARSHALL ISSUE BILATERAL MOD.
CCR1746 NOAA-N,N' PROVIDE FUNDING FOR LMSSC CLAIM HALTERMAN, K 06/22/2000 |A APPROVED-OPEN ACTIONS:
TO PROPOSAL 5N VISHAY RESISTORS 07/11/2000 1-STEWART NEGOTIATE PROPOSAL 5N SUBMITTED ON
FAILURE REVIEW BOARD DISPOSITION STEWART, G 3/22/99 AND ISSUE MOD.
CCR1747 NOAA-N,N' PROVIDE FUNDING FOR LMSSC CLAIM HALTERMAN, K 06/22/2000 |A APPROVED-OPEN ACTIONS:
TO PROPOSAL 5P VISHAY RESISTORS 07/11/2000 1-STEWART NEGOTIATE PROPOSAL 5P SUBMITTED 6/21/99
REPLACEMENT STEWART, G AND ISSUE MOD.
CCR1748 NOAA-M PROVIDE FUNDING FOR LMSSC CLAIM HALTERMAN, K 06/22/2000 |A APPROVED-OPEN ACTIONS:
TO PROPOSAL 5S REPLACEMENT OF 07/11/2000 1-STEWART NEGOTIATE PROPOSAL 5S AND ISSUE MOD.
AVHRR ON NOAA-M PRIOR TO THERMAL | STEWART, G
VAC TESTING
CCR1749 NOAA-L ADDITIONAL SIMULATIONS AT SOCC FOR | HALTERMAN, K 06/23/2000 |A APPROVED-OPEN ACTIONS:
LOCKHEED MARTIN 06/29/2000 1-STEWART NEGOTIATING PROPOSAL 6F SUBMITTED 7/5/00
STEWART, G AND ISSUE MOD.
APPROVED WITH CHANGE. Per J. Baniszewski, CCR section 3
is changed to "CO Letter of Direction, no SOW change is required
in CCR section 4."
CCR1754 A NOAA-M,N,N' MEPED OMNI DOME NON-FLIGHT CARDONE, J 08/08/2000 |A APPROVED-OPEN ACTIONS:
SEM PROTECTIVE COVER CHANGES 09/13/2000 1-CMO OBTAIN AND VERIFY UPDATES TO SEM UIIS.
STEWART, G
APPROVE WITH CHANGES. CO LETTER OF DIRECTION WILL
BE SENT INSTEAD OF RFP AND UIIS SECTION 3.2.6.1 IS
CHANGED PER LMSSC.
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CCR1759 NOAA-LMNN' SBUV ON ORBIT INITIAL TURNON MENTALL, J 08/11/2000 |A | APPROVED-OPEN ACTIONS:
SBUV 09/02/2000 |1 | 1-CMO OBTAIN AND VERIFY UPDATES TO THE SBUV UIIS.
STEWART, G 3-STEWART ISSUE MOD.
APPROVED WITH CHANGE. CCR SECTION 1 WAS CHANGED
AND UIIS 3.5.3.1.2 WAS MODIFIED PER ATTACHMENT FOR
CLARIFICATION.
CCR1760 BRUSHLESS D.C. MOTOR FOR A306 PSZCOLKA, S 08/17/2000 |A | APPROVE-OPEN ACTIONS:
AVHRR 08/25/2000 1-MARSHALL ISSUE MOD.
MARSHALL, S
ITT SUBMITTED PROPOSAL TO NASA ON 11/3/00. TECH EVAL
COMPLETE IN SIGN-OFF.
CCR1762 METOP METOP EM INTEGRATION AND TEST RICHARDSON, C 08/23/2000 |A | APPROVED-OPEN ACTIONS:
AVHRR SUPPORT 10/10/2000 1-CMO UPDATE ITT SOW TO INCORPORATE CHANGE.
MARSHALL, S
APPROVE WITH CHANGES. PER ITT'S REQUEST THE
REQUIREMENT TO EVALUATE DURING TESTING IN 2ND
PARAGRAPH IS DELETED FROM CCR; THEREFORE,
REDUCING THE COST IMPACT.
METOP METOP EM INTEGRATION AND TEST RICHARDSON, C 08/23/2000 |A | APPROVED-OPEN ACTIONS:
HIRS SUPPORT 10/10/2000 1-CMO UPDATE ITT SOW TO INCORPORATE CHANGE.
MARSHALL, S
APPROVE WITH CHANGES. PER ITT'S REQUEST THE
REQUIREMENT TO EVALUATE DURING TESTING IN 2ND
PARAGRAPH IS DELETED FROM CCR; THEREFORE,
REDUCING THE COST IMPACT.
CCR1763 NOAA-N' SBUV WAIVER 48; FOV SIZE & REF TO MENTALL, J 08/25/2000 |A | APPROVED-OPEN ACTIONS:
SBUV CCR 09/29/2000 1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.
2-HAMMOND ISSUE BILATERAL MOD.
WITH CHANGES. MEASURED VALUE ON PAGE 3 IN WAIVER
TABLE IS CORRECTED TO "-0.130 DEG."
AWAITING WAIVER/DEVIATION TABLE UPDATE CHANGE
PAGES FOR PROCUREMENT.
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CCR1763 APPROVED-OPEN ACTIONS:
1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.
2-HAMMOND ISSUE BILATERAL MOD.
CCR1764 NOAA-N' SBUV WAIVER 49; SIGNAL TO NOISE MENTALL, J 08/25/2000 |A APPROVED-OPEN ACTIONS: ON PAGE 3 IN WAIVER
SBUV RATIO 09/29/2000 16%%6\51%5%%%&’&5(?me& ShECCE 241
ABLE IS COR "-Q.
HAMMOND, B. AR NETESSE BR APERALFASE Fo nass-303s5.
AW, WAIVER/REVIA UPRA! A
AX/XHINE WA|VE5{JBEV|AH8N TABLE UPBATE GHANGE
PAGES ESR PRSEUREMERT:
CCR1765 NOAA-N' SBUV WAIVER 50; MICROPHONIC NOISE | MENTALL, J 08/25/2000 |A | APPROVED-OPEN ACTIONS:
SBUV 09/29/2000 1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.
HAMMOND, B. 2-HAMMOND ISSUE BILATERAL MOD TO NAS5-30355.
AWAITING WAIVER/DEVIATION TABLE UPDATE CHANGE
PAGES FOR PROCUREMENT.
CCR1767 METOP DOCUMENTATION UPDATE FOR HIRS RICHARDSON, C 08/28/2000 |A | APPROVED-OPEN ACTIONS:
HIRS CLOCKS MODIFICATION 09/29/2000 1-CMO TO OBTAIN AND VERIFY CHANGES TO THE HIRS
MARSHALL, S METOP ICD.
2-CMO TO COMPLETE TECH PUBS ON THE HIRS METOP
EXCEPTIONS ICD, GSFC S-480-131.
APPROVED WITH CHANGES. CCR BLOCK 3 DEFINES
CONTRACT ACTION, BILATERAL MOD WILL BE ISSUED FOR
ITT CONTRACT AND LETTER WILL BE SENT TO ESA WITH
ATTACHED CCR.
CCR1768 METOP ADD HIRS SPACE TARGET TO REDLINE | RICHARDSON, C 08/28/2000 |A | APPROVED-OPEN ACTIONS:
HIRS HIRS METOP ICD 10/19/2000 1-MARSHALL ISSUE BILATERAL MOD TO NAS5-30384.
MARSHALL, S 2-CMO MODIFY HIRS EXCEPTIONS ICD, S-480-131.
CCR1769 NOAA-M SBUV FM-6 WAIVER OF VACUUM MENTALL, J 09/07/2000 |A | APPROVED.-OPEN ACTIONS:
SBUV CALIBRATION 11/14/2000 1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.
MARSHALL, S. 2-HAMMOND ISSUE MOD TO NAS5-30355.
AWAITING CM WAIVER/DEVIATION CHANGE PAGES FOR
CONTRACT MOD.




06/18/2001
Page 13

Polar Operational Environmental Satellites STATUS KEY

CCR Status

Open records - Status= AH P

Approved = A Closed = C

Disapproved =D  Hold = H

Pending = P Withdrawn = W
Not Applicable = X

CCR Number:

Spacecraft:
Instrument:

Title:

Tech Lead(s):
Responsible:

Issued:

Status:
Approvd: Class

Memo:

Closed: cChange:

CCR1771

AVHRR

ADDITIONAL BRUSHLESS D.C. MOTORS/
INSTALL IN A303

PSZCOLKA, S

MARSHALL, S

10/03/2000
11/20/2000

A
1

APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

2-CMO MODIFY AVHRR/HIRS SOW.

3-CMO MODIFY AVHRR PERFORMANCE SPEC, S-480-81.

PROPOSAL SUBMITTED TO NASA ON 2/23/01. TECH EVAL;
QUESTIONS ANSWERED AND SENT TO RICHARDSON 3/01.

APPROVED WITH CHANGE. CCR SECTION 2 IS CHANGED TO
"...ONE NEW SET OF CONTROL ELECTRONIC BOARDS....,
CCR SECTION 3 IS CHANGED TO "RFP", AND GSFC-5-480-81
PARAGRAPHS 5.12 AND 8.1.3 ARE CHANGED TO ADD "AND A
FLIGHT SPARE" (SEE ATTACHED CHG. PG).

AWAITING PR/RFP/MOD.

CCR1773

NOAA-KLMNN'

ADMINISTRATIVE CHANGE TO CORRECT
GIIS SECTION 3.6.1.2

COOLIDGE, D

STEWART, G

10/13/2000
03/09/2001

APPROVED-OPEN ACTIONS:
1-CMO OBTAIN AND VERIFY UPDATES TO THE GIIS.

LOCKHEED'S OBJECTIONS ARE NOT VALID BECAUSE THIS
REQUIREMENT DOES NOT APPLY TO THEM. IT PUTS A MORE
STRINGENT REQUIREMENT ON THE INSTRUMENTS. THIS CCR
IS A CORRECTION OF CCR 1438C THAT ORIGINALLY HAD THE
1.5 MHz REQUIREMENT AS APPROVED AND AGREED TO BY
ALL.

CCR1774 A

AVHRR

GROUND SOFTWARE/HARDWARE
UPGRADES

PSZCOLKA, S

MARSHALL, S

12/04/2000
04/19/2001

APPROVED-OPEN ACTIONS:

1. CMO COMPLETE TECH PUBS ON S-480-96 HIRS INTERNAL
ICD.

2. MARSHALL ISSUE RFP AND MOD.

PROPOSAL IS IN NEGOTIATIONS BETWEEN ITT AND NASA.
ITT TO SUBMIT PROPOSAL TO NASA ON 6/3/01.

HIRS

GROUND SOFTWARE/HARDWARE
UPGRADES

PSZCOLKA, S

MARSHALL, S

12/04/2000
04/19/2001

APPROVED-OPEN ACTIONS:

1. CMO COMPLETE TECH PUBS ON S-480-96 HIRS INTERNAL
ICD.

2. MARSHALL ISSUE RFP AND MOD.
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CCR1774 A
PROPOSAL IS IN NEGOTIATIONS BETWEEN ITT AND NASA.
ITT TO SUBMIT PROPOSAL TO NASA ON 6/3/01.
CCR1775 METOP METOP PFM, FM2, FM3 SUPPORT RICHARDSON, C 10/16/2000 |A APPROVE-OPEN ACTIONS:
AVHRR 11/20/2000 1-MARSHALL ISSUE RFP AND MOD.
MARSHALL, S 2-CMO MODIFY AVHRR/HIRS SOW.
PROPOSAL SENT FROM ITT TO NASA ON 4/3/01.
NOTE: APPROVED WITH CHANGE TO CCR section 1, item 3
and SOW paragraphs 8.1.2 and 9.1.3 and add section 10.2 are
changed per ITT comments.
METOP METOP PFM, FM2, FM3 SUPPORT RICHARDSON, C 10/16/2000 |A APPROVE-OPEN ACTIONS:
HIRS 11/20/2000 1-MARSHALL ISSUE RFP AND MOD.
MARSHALL, S 2-CMO MODIFY AVHRR/HIRS SOW.
PROPOSAL SENT FROM ITT TO NASA ON 4/3/01.
NOTE: APPROVED WITH CHANGE TO CCR section 1, item 3
and SOW paragraphs 8.1.2 and 9.1.3 and add section 10.2 are
changed per ITT comments.
CCR1776 NOAA-M,N,N' SBUV INSTRUMENT STORAGE TEST AT MENTALL, J 10/17/2000 |A APPROVED-OPEN ACTIONS:
SBUV BALL 03/08/2001 1-HAMMOND ISSUE RFP AND BILATERAL MOD.
HAMMOND, 2-CMO MODIFY BASD SPEC, S-480-31C.
CCR1778 NOAA-N SARR F10 EMI WAIVER MENTALL, J 10/31/2000 |[A APPROVED-OPEN ACTIONS:
SARR 02/16/2001 1. CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.
STEWART, G
CCR1781 SBUV SPARE PARTS CDRL UPDATE MENTALL, J 11/14/2000 |[A APPROVE-OPEN ACTIONS:
SBUV 01/08/2001 1-CMO MODIFY BASD CDRL.
HAMMOND, B. 2-HAMMOND ISSUE BILATERAL MOD.
CCR1782 NOAA-KLMNN' SPECIAL CHANGES ISSUED BETWEEN HALTERMAN, K 11/22/2000 |A APPROVED-OPEN ACTIONS:

12/99 AND 5/00 (PROPOSAL 6D) 12/21/2000 1-STEWART ISSUE BILATERAL MOD.

STEWART, G
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CCR1786 A | NOAA-LMNN' AVHRR/HIRS DUST COVER REVISION CARDONE, J 01/09/2001 |A | APPROVED-OPEN ACTIONS:
AVHRR 04/03/2001 |1 | 1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND
AVHRR SPEC S-480-81.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS,
3-MARSHALL ISSUE RFP AND BILATERAL MOD.
4-STEWART ISSUE MOD.
NOAA-LMNN' AVHRR/HIRS DUST COVER REVISION CARDONE, J 01/09/2001 |A | APPROVED-OPEN ACTIONS:
HIRS 04/03/2001 1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND
AVHRR SPEC S-480-81.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.
3-MARSHALL ISSUE RFP AND BILATERAL MOD.
4-STEWART ISSUE MOD.
METOP AVHRR/HIRS DUST COVER REVISION CARDONE, J 01/09/2001 |A | APPROVED-OPEN ACTIONS:
AVHRR 04/03/2001 1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND
AVHRR SPEC S-480-81.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS,
3-MARSHALL ISSUE RFP AND BILATERAL MOD.
4-STEWART ISSUE MOD.
METOP AVHRR/HIRS DUST COVER REVISION CARDONE, J 01/09/2001 |A | APPROVED-OPEN ACTIONS:
HIRS 04/03/2001 1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND
AVHRR SPEC S-480-81.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.
3-MARSHALL ISSUE RFP AND BILATERAL MOD.
4-STEWART ISSUE MOD.
CCR1788 NOAA-LMNN' AMSU-A/EOS LAUNCH DATE KRIMCHANSKY, S 12/22/2000 |A | APPROVE-OPEN ACTIONS:
AMSU-AL CHANGE-SUPPORT EXTENSION 03/02/2001 1-HAMMOND ISSUE RFP AND BILATERAL MOD.
CCR1792 B | NOAA-KLMNN' INSTRUMENT CORRECTION FACTOR CARDONE, J 04/26/2001 |A | APPROVED-OPEN ACTIONS:
AMSU-A1/A2 SUBMITTAL FORM (S-480-135 REV. A) 05/30/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU AL AND
IMPLEMENTATION (AEROJET - AMSU Al AMSU A2 UIIS.
& A2) 2- HAMMOND ISSUE MOD AND RFP TO NAS5-32314,
3-STEWART ISSUE MOD TO NAS5-30350.
CARDONE REVISED CCR ON 4/24/01 TO INCLUDE NEW FORM




06/18/2001 Polar Operational Environmental Satellites | STATUS KEY
Page 16 CCR Status Drampproved =0t
Open records - Status= A H P Pending = P Withdrawn = W
Not Applicable = X
CCR Number:  gpacecraft: Title: Tech Lead(s): Issued:  Status: Memo:
Instrument: Responsible: Approvd: Class
Closed: cChange:
CCR1792 B APPROVED IN CCR 1809 ON 4/11/01.
CCR1794 B | NOAA-LMNN INSTRUMENT CORRECTION FACTOR CARDONE, J. 04/26/2001 |P | COMMENTS FORWARDED TO TECH LEAD ON 5/29/01. NEED
SBUV SUBMITTAL FORM (S-480-135 REV. A) 1 | TORESOLVE BASD COMMENTS.
IMPLEMENTATION (BALL - SBUV)
CARDONE REVISED CCR ON 4/24/01 TO INCLUDE NEW FORM
APPROVED IN CCR 1809 ON 4/11/01.
CCR1795 B | NOAA-LMNN' INSTRUMENT CORRECTION FACTOR CARDONE, J 04/26/2001 |A | APPROVED OPEN ACTIONS:
AVHRR SUBMITTAL FORM (S-480-135 REV. A) 05/30/2001 1-STEWAR ISSUE MOD TO NAS5-30350.
IMPLEMENTATION (ITT - AVHRR & HIRS) 2-HAMMOND ISSUE RFP AND MOD TO NAS5-30384.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND
HIRS UIIS.
NOAA-LM,N INSTRUMENT CORRECTION FACTOR CARDONE, J 04/26/2001 |A | APPROVED OPEN ACTIONS:
HIRS SUBMITTAL FORM (S-480-135 REV. A) 05/30/2001 1-STEWAR ISSUE MOD TO NAS5-30350.
IMPLEMENTATION (ITT - AVHRR & HIRS) 2-HAMMOND ISSUE RFP AND MOD TO NAS5-30384.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND
HIRS UIIS.
CCR1798 NOAA-KLMNN' | CHANGE TO SBUV SOW WBS 9000 MENTALL, J 01/16/2001 |A | APPROVED-OPEN ACTIONS:
SBUV CONTAMINATION MIRRORS 04/03/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE SBUV UIIS,
1S-2295548.
2-CMO MODIFY SBUV SOW.
3-HAMMOND ISSUE BILATER MOD TO NAS5-30355.
CCR1799 NOAA-LMNN' SPECIAL CHANGES ISSUED BETWEEN | HALTERMAN, K 01/19/2001 |A | APPROVED-OPEN ACTIONS:
6/00 AND 11/00 03/09/2001 1-STEWART NEGOTIATE PROPOSAL 6K AND ISSUE
BILATERAL MOD.
CCR1800 NOAA-LMNN' NOAA-L AUGUST 9, 2000 THROUGH HALTERMAN, K 01/19/2001 |A | APPROVED-OPEN ACTIONS:
SEPTEMBER 21, 2000 LAUNCH DELAY 03/07/2001 1-STEWART NEGOTIATE PROPSOAL 6H SUBMITTED 8/8/00,
AND ISSUE BILATERAL MOD.
2-CMO MODIFY LOCKHEED CONTRACT ATTACHMENT 3
LAUNCH SCHEDULE.
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CCR1801 NOAA-LMNN' SEM MEPED S/N 15 SPECIFIED 02/01/2001 | A APPROVED-OPEN ACTIONS:
SEM MAXIMUM TEMPERATURE VARIATION 04/19/2001 | 4 1-CMO OBTAIN AND VERIFY UPDATES TO THE SEM SPEC
WAIVER WAIVER TABLE.
CCR1802 METOP METOP TEST CONFIGURATION FOR RICHARDSON, C 02/01/2001 | A APPROVED-OPEN ACTIONS:
AVHRR METOP DESIGNATED AVHRR AND HIRS 04/10/2001 1-MARSHALL ISSUE RFP AND BILATERAL MOD TO
NAS5-30384.
2.-CMO MODIFY ITT SOW TO INCORPORATE APPROVED
CHANGES.
5/16/01: PROPOSAL IN PROCESS.
METOP METOP TEST CONFIGURATION FOR RICHARDSON, C 02/01/2001 | A APPROVED-OPEN ACTIONS:
HIRS METOP DESIGNATED AVHRR AND HIRS 04/10/2001 1-MARSHALL ISSUE RFP AND BILATERAL MOD TO
NAS5-30384.
2.-CMO MODIFY ITT SOW TO INCORPORATE APPROVED
CHANGES.
5/16/01: PROPOSAL IN PROCESS.
CCR1803 NOAA-N' SEM MEPED S/N 15 FULL WIDTH HALF CARDONE, J 02/01/2001 | A APPROVED-OPEN ACTIONS:
SEM MAXIMUM (FWHM) NOISE LEVEL 03/08/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE SEM
WAIVER SPECIFICATION WAIVER TABLE, SEL-86-1.
CCR1804 NOAA-LMNN' SEM F5 EMI CONDUCTED EMISSIONS CARDONE, J 02/01/2001 |H ON HOLD PENDING NOAA-N T/V TESTING.
SEM WAIVER 1
CARDONE, J OPEN ACTION:
1-CMO SUBMIT CCB DIRECTIVE FOR APPROVAL AFTER
SUCCESSFUL NOAA N THERMAL VACUUM TESTING.
CCR1808 NOAA-LMNN' AGE LONGEVITY ENHANCEMENT HALTERMAN, K 03/06/2001 | A APPROVED-OPEN ACTIONS:
04/19/2001 1. STEWART ISSUE RFP AND MOD..
2. CMO MODIFY THE LOCKHEED SOW.
CCR1810 NOAA-LMNN' SEM CHANGES TO PURGE CARDONE, J 04/02/2001 | A APPROVED-OPEN ACTIONS:
SEM REQUIREMENTS (TIROS) 04/19/2001 1-STEWART ISSUE RFP AND MOD.
2-CMO OBTAIN AND VERIFY UPDATES TO THE SEM UIIS.
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CCR1811 A | NOAA-LMNN' ADDITIONAL NOAA-M SIMULATION, HALTERMAN, K 05/01/2001 | P COMMENTS FORWARDED TO TECH LEAD FOR RESOLUTION
DATABASE, AND TRAINING SUPPORT 1 ON 5/11/01.
CCR1812 METOP HIRS FILTER WHEEL REPLACEMENT RICHARDSON, C 04/05/2001 | A APPROVED-OPEN ACTIONS:
HIRS 05/18/2001 1-MARSHALL ISSUE MOD.
2-CMO MODIFY THE ITT SOW TO INCORPORATE APPROVED
CHANGES.
HIRS FILTER WHEEL REPLACEMENT RICHARDSON, C 04/05/2001 | A APPROVED-OPEN ACTIONS:
05/18/2001 1-MARSHALL ISSUE MOD.
2-CMO MODIFY THE ITT SOW TO INCORPORATE APPROVED
CHANGES.
CCR1813 NOAA-M,N,N' SARR F12 EMI WAIVER EMS # MENTALL, J 04/09/2001 | A APPROVED-OPEN ACTIONS:
SARR RFW-SAR-043 05/18/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.
CCR1814 NOAA-M,N,N' SARR F12 EMI WAIVER 40 CE-03 MENTALL, J 04/10/2001 | A APPROVED-OPEN ACTIONS:
SARR 05/18/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.
CCR1815 NOAA-M,N,N' SARR F12 EMI WAIVER 39 CE-01 MENTALL, J 01/04/2001 | A APPROVED-OPEN ACTIONS:
SARR 05/18/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.
CCR1816 NOAA-LMNN' SAS HARDWARE UPGRADES CARROLL, H. 04/16/2001 | A APPROVED-OPEN ACTIONS:
05/30/2001 1-STEWART ISSUE RFP AND MOD.
2-CMO MODIFY THE LOCKHEED SOW TO INCORPORATE
APPROVED CHANGES.
CCR1817 NOAA-LMNN' SBUV FM8 OVERRUN PROPOSAL MENTALL, J 04/24/2001 | A APPROVED-OPEN ACTIONS:
SBUV LIPTAK, E 05/18/2001 1-HAMMOND ISSUE BILATERAL MOD.
CCR1818 NOAA-LMNN' H306 CE WAIVER 130A RICHARDSON, C 04/30/2001 | H ON HOLD PENDING VERIFICATION OF PERFORMANCE AS
HIRS 1 SPACECRAFT LEVEL.
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CCR1819 NOAA-LMNN' LOCKHEED MARTIN THERMAL VACUUM HALTERMAN, K 05/03/2001 | A APPROVED-OPEN ACTIONS:
TEST RACKS UPGRADE 05/21/2001 1 1-STEWART ISSUE RFP AND BILATERAL MOD.
LIU, J

PROPOSAL 6N BEING NEGOTIATED.

CCR1821 METOP METOP TRANSIT CASES FOR HIRS AND RICHARDSON, C 05/09/2001 |[A APPROVED - OPEN ACTIONS:

AVHRR AVHRR 06/04/2001 | 1 1-MARSHALL ISSUE EMERGENCY CHANGE ORDER
2-CMO TECH PUBS TO HIRS SPEC S-480-82 AND AVHRR
SPEC S-480-81.

METOP METOP TRANSIT CASES FOR HIRS AND RICHARDSON, C 05/09/2001 |[A APPROVED - OPEN ACTIONS:

HIRS AVHRR 06/04/2001 | ¢ 1-MARSHALL ISSUE EMERGENCY CHANGE ORDER
2-CMO TECH PUBS TO HIRS SPEC S-480-82 AND AVHRR
SPEC S-480-81.

CCR1822 METOP ITT CONTRACT COST INCREASE FOR RICHARDSON, C. 05/09/2001 |[A APPROVED-OPEN ACTIONS:
AVHRR SOs 05/30/2001 | 1 1-MARSHALL ISSUE MOD.
METOP ITT CONTRACT COST INCREASE FOR RICHARDSON, C. 05/09/2001 |[A APPROVED-OPEN ACTIONS:
HIRS SOs 05/30/2001 | 1 1-MARSHALL ISSUE MOD.

CCR1823 NOAA-LMNN' UPGRADE SDVF WORKSTATIONS JAY, E. 05/10/2001 |[A APPROVED-OPEN ACTIONS

06/04/2001 | 1 1-CMO MODIFY LOCKHEED SOW.
2-STEWART ISSUE MOD.

CCR1824 NOAA-M,N,N' WAIVER 41 RE-02 SARR F12 EMI 121/243 | LIPTAK, E 05/15/2001 |[A APPROVED-OPEN ACTIONS:
SARR mHz (RFW-SAR-041) 05/29/2001 | 1 1-STEWART ISSUE MOD.
2-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.
CCR1825 NOAA-M,N,N' WAIVER 42R1 RE-02 SARR F12 EMI LIPTAK, E 05/15/2001 |[A APPROVED-OPEN ACTIONS:
SARR (RFW-SAR-042R1) 05/29/2001 | 1 1-STEWART ISSUE MOD.
2-CMO OBTAIN AND VERIFY WAIVER IS ADDED TO THE
SARR UIIS.
CCR1826 NOAA-LMNN' HIRS S/C THERMAL VACUUM RADIANT CARDONE, J 05/17/2001 (P AS OF 6/4/01 - CYMERMAN AT LM WORKING THIS.
HIRS COOLER TARGET FIXTURE 1

COMMENTS FORWARDED TO TECH LEAD. CCR
DISPOSITION IS PENDING CONCURRENCE FROM LOCKHEED.
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CCR1826 HIRS S/C THERMAL VACUUM RADIANT | CARDONE, J 05/17/2001 |P | AS OF 6/4/01 - CYMERMAN AT LM WORKING THIS.
COOLER TARGET FIXTURE 1
COMMENTS FORWARDED TO TECH LEAD. CCR
DISPOSITION IS PENDING CONCURRENCE FROM LOCKHEED.
CCR1827 NOAA-M,N,N' SBUV FM7 PL BUS RIPPLE CURRENT MENTALL, J 05/24/2001 | P CCB DIRECTIVE IN SIGNATURE CYCLE. FORWARDED TO
SBUV WAIVER (DR AC1448) LIPTAK, E 1 | MCCAIN ON 6/11/01.
CCR1828 NOAA-LMNN' UPDATE SARP UIIS MENTALL, J 05/30/2001 | P IN REVIEW CYCLE - RESPONSES DUE 6/13/01.
SARP-2 1
CCR1829 NOAA-LMNN' UPDATE DCS UIIS MENTALL, J 05/30/2001 | P IN REVIEW CYCLE - RESPONSES DUE 6/13/01
DCS-2 1
CCR1830 NOAA-LMNN' UPDATE ELECTRONIC DATA RICHARDSON, C 05/30/2001 | P IN REVIEW CYCLE - RESPONSES DUE 6/13/01.
AVHRR DELIVERABLES TO HIRS AND AVHRR 1
NOAA-LMNN' UPDATE ELECTRONIC DATA RICHARDSON, C 05/30/2001 | P IN REVIEW CYCLE - RESPONSES DUE 6/13/01.
HIRS DELIVERABLES TO HIRS AND AVHRR 1
CCR1831 NOAA-M,N,N' SBUV WAIVERS 48B; FOV SIZE AND MENTALL, J 06/12/2001 |P URGENT STATUS -
SBUV REF. TO CCR 1 | INREVIEW CYCLE - RESPONSES DUE 6/19/01
LIPTAK, E
CCR1832 POES RISK MANAGEMENT PLAN CARDONE, J 06/11/2001 |P IN REVIEW CYCLE - RESPONSES DUE 6/25/01.
GSFC S-480-121 B 1
CCR2355 PERFORMANCE VERIFICATION PLAN - | ARMAN, A 09/25/1997 |A | APPROVED-OPEN ACTIONS:
SOLAR ARRAY TESTING 11/06/1997 1-STEWART NEGOTIATE PROPOSAL.
STEWART, G 2-STEWART ISSUE MOD.
AWAITING LMMS PROPOSAL. TO BE DONE IN CONJUNCTION
WITH PROPOSAL 10. (MOD 343 DEFINITIZED PROPOSAL
10--GLENN IS CHECKING TO SEE IF THIS CCR WAS
INCLUDED.) REV L HAS BEEN UPDATED TO INCORPORATE
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CCR2355

THIS CCR CHANGES.

3/6/00: AWAITING LMMS PERFORMANCE VERIFICATION
PLAN UPDATE CORRECTION DUE TO S/W CONVERSION
ERRORS. RECEIVED PN 2629891 REV L WHICH CONTAINED
INCORRECT REFERENCE TO TRP 2343 & CONTAINED S/W
CONVERSION ERRORS.

11/17/99: AWAITING BILATERAL MOD FROM LMMS.

11/17/99: RECEIVED REVISION K/L OF THE PERFORMANCE
VERIFICATION PLAN. ALTHOUGH CHANGE WAS
INCORPORATED (PRIOR TO DEFINITIZATION OF CONTRACT
MOD) SOFTWARE CONVERSION IS CORRUPTED. NEED TO
REVIEW ENTIRE DOCUMENT FOR ERRORS.

CCR2387 A

SSA DEVIATION FROM 3.1.1.1.2.1.5 OF JENKINS, W 11/17/1999 |A APPROVED-OPEN ACTIONS:

2629668 (GENERAL DESIGN AND TEST 06/11/0200 | 1 1-CMO COMPLETE TECH PUBS TO PERFORMANCE SPEC.
REQUIREMENTS) STEWART, G 2-STEWART ISSUE MOD.

AWAITING WAIVER/DEVIATION TABLE CHANGE PAGES FOR
PROCUREMENT.

APPROVED WITH CHANGES. CCR SECTION 4 IS CHANGED
TO INCLUDE THE GSFC S-480-25.1 PERFORMANCE SPEC.
WAIVER/DEVIATION TABLE REFERENCE.

CCR2392

NOAA-LMNN'
SBUV

CHANGES TO REFLECT INSTRUMENT CARDONE, J 04/28/2000 (H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
VENDOR BENCH TEST RESPONSIBILITY 1 INSTRUMENT STORAGE REQUIREMENTS.

STEWART, G
CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

NOAA-LMNN'
SEM

CHANGES TO REFLECT INSTRUMENT CARDONE, J 04/28/2000 (H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

VENDOR BENCH TEST RESPONSIBILITY 1 INSTRUMENT STORAGE REQUIREMENTS.
STEWART, G
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CCR2392

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

CCR2392

NOAA-LMNN'
AMSU-A

CHANGES TO REFLECT INSTRUMENT CARDONE, J 04/28/2000 (H
VENDOR BENCH TEST RESPONSIBILITY 1
STEWART, G

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

NOAA-LMNN'
A-DCS

CHANGES TO REFLECT INSTRUMENT CARDONE, J 04/28/2000 (H
VENDOR BENCH TEST RESPONSIBILITY 1
STEWART, G

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

NOAA-LMNN'
SARP-2

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CHANGES TO REFLECT INSTRUMENT CARDONE, J 04/28/2000 (H
VENDOR BENCH TEST RESPONSIBILITY 1
STEWART, G
CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

NOAA-LMNN'
AVHRR

CHANGES TO REFLECT INSTRUMENT CARDONE, J 04/28/2000 (H
VENDOR BENCH TEST RESPONSIBILITY 1
STEWART, G

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
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CCR2392

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

CCR2392

NOAA-LMNN'
MHS

CHANGES TO REFLECT INSTRUMENT
VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G

04/28/2000 (H

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

NOAA-LMNN'
HIRS

CHANGES TO REFLECT INSTRUMENT
VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G

04/28/2000 (H

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

NOAA-LMNN'
AMSU-B

CHANGES TO REFLECT INSTRUMENT
VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G

04/28/2000 (H

5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED
INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO
IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE
OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED
APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO
IMPLEMENT THIS FOR EACH INSTRUMENT.

CCR2396

NOAA-LMNN'
AVHRR

ADVANCED VERY HIGH RESOLUTION
RADIOMETER (AVHRR-3) UNIQUE
INSTRUMENT INTERFACE
SPECIFICATION (UIIS) UPDATES

PSZCOLKA, S

STEWART, G

04/12/2000 (P

AS OF 6/4/01 - CYMERMAN AT LM TO WORK THIS.

ON HOLD PENDING LMSSC COMMENTS.

S. PSZCOLKA FORWARDED ITT COMMENTS TO

CYMERMAN/LMSSC FOR RESOLUTION ON 12/00. AWAITING
LMSSC RESPONSE.
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CCR2400

IMS WAIVER FROM 4.6.1.7.2 OF 2629668
(GENERAL DESIGN AND TEST
REQUIREMENTS)

JENKINS, W

STEWART, G

05/19/2000
07/10/2000

A
1

APPROVED-OPEN ACTIONS:

1-CMO MODIFY LOCKHEED PERFORMANCE SPEC,
S-480-25.1

2-STEWART ISSUE MOD.

AWAITING WAIVER/DEVIATION TABLE CHANGE PAGES FOR
PROCUREMENT.

APPROVED WITH CHANGE. THIS WAIVER WILL BE
DOCUMENTED IN THE WAIVER/DEVIATION TABLE OF THE
PERFORMANCE SPECIFICATION S-480-25.1.

CCR2402 A

NOAA-LMNN'
AMSU-A1/A2

UPDATES TO AMSU-A UIIS

KRIMCHANSKY, S

STEWART, G

11/27/2000
02/01/2001

APPROVED-OPEN ACTIONS:
1CMO-OBTAIN AND VERIFY UPDATES TO THE AMSU Al AND
A2 UIIS ARE INCORPORATED.

CCR2408

NOAA-KLM

PS-2285510 GENERAL
REQUIREMENTS-TIROS-N SOFTWARE
FOR KLM UPDATE

JAY, E

STEWART, G

09/15/2000

PENDING LMSSC RESUBMIT REVISED CCR WITH E. JAY
COMMENTS INCORPORATED. LMSSC NEEDS MANPOWER
RESOURCES, ENGINEER IS NOT AVAILABLE TO SUPPORT
THIS EFFORT.

TECH LEAD REVIEW COMPLETED 2/7/01. NUMEROUS
COMMENTS WERE FORWARDED TO LMSSC FOR
CONCURRENCE. CCR MAY NEED TO BE REVISED AND
DISTRIBUTED TO POES CCB REVIEW.

CCR2411

NOAA-LMNN'

DEVIATION FROM THE GENERAL
DESIGN AND TEST REQUIREMENTS
(2629668) FOR NN' IMS CURRENT RIPPLE
REQUIREMENTS

HALTERMAN, K

12/18/2000

5/8/01: AWAITING LMSSC CONCURRENCE.
DR. CHETTY'S COMMENTS WERE FORWARDED TO LMSSC
(W. WOODCAULK) on 2/26/01 FOR RESOLUTION.

CCR2412

NOAA-LMNN'

SPACECRAFT CALL-UP FOR LAUNCH
DURATION

HALTERMAN, K

03/07/2001

5/13/01: UPDATE TO CCR BY LMSSC EXPECTED.

05/08/01: COMMENTS FORWARDED TO TECH LEAD FOR
DISPOSITION ON 4/6/01. HALTERMAN WAITING ON
LOCKHEEDS EXPLANATION.
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CCR2413 NOAA-LMNN' QUALITY ASSURANCE PLAN FORK, L, DANEY, W 05/30/2001 |A | APPROVED-OPEN ACTIONS:
M, N &N’ 06/12/2001 | 1 1-STEWART ISSUE BILATERAL MOD.
2-CMO MODIFY LOCKHEED PERF SPEC, S-480-25.1.
3-CMO OBTAIN AND VERIFY UPDATES TO THE QUALITY
ASSURANCE PROGRAM PLAN, 3267412
CCR8125 EOS A1 LINEARITY WAIVER KRIMCHANSKY, S 11/25/1998 |A | APPROVED-OPEN ACTIONS:
AMSU-A 12/23/1998 1-CMO UPDATE AMSU PERFORMANCE SPEC WAIVER
WHYTE, C TABLE, S-480-80.
1-CMO UPDATE AMSU PAR, S-480-79.
CCR8127 A AMSU-AL, S/N 105, LINEARITY WAIVER | KRIMCHANSKY, S 03/24/1999 |A | APAPROVED-OPEN ACTIONS:
AMSU-A PATEL, P 05/05/1999 1-CMO PREPARE CHANGE PAGES TO AMSU PREFORMANCE
HAMMOND, B. SPEC, S-480-80.
2-HAMMOND ISSUE MOD TO NAS5-32314.
THIS CCR IS APPROVED WITH CHANGES. CCR SECTION 1,
FIRST SENTENCE REQUIRES CHANGE TO NUMBER OF
CHANNELS.
THIS CCR SUPERCEDES CCR 8127 WHICH WAS NEVER
ROUTED FOR REVIEW.
CCR8128 A METSAT Al UIIS UPDATE, DISTURBANCE | KRIMCHANSKY, S 03/31/1999 |P TECH LEAD NEEDS TO RESOLVE DISAPPROVAL FROM
AMSU-A1 TORQUE AND UNCOMPENSATED PATEL, P 1 LMSSC.
MOMENTUM HAMMOND, B.
LMSSC NEEDS ADDITIONAL INFORMATION ON FREQUENCY
CONTENT OF THE DISTURBANCE.
CCR8129 AMSU-AL, SIN 106, LINEARITY WAIVER | KRIMCHANSKY, S 06/14/1999 |A | APPROVED-OPEN ACTIONS:
AMSU-A 08/12/1999 1-HAMMOND ISSUE MOD TO NAS5-32314.
HAMMOND, B. 2-CMO MODIFY AMSU-A PERFORMANCE SPEC, S-480-80.
APPROVED WITH CHANGES.
INCLUDE REFERENCE IN CCR SECTION 4 THAT EFFECTIVITY
APPLIES TO ONLY AMSU-AL S/N 106.
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CCR8130 AMSU-A1, S/N 106, CALIBRATION KRIMCHANSKY, S 06/29/1999 | A APPROVED-OPEN ACTIONS:
AMSU-A REPEATABILITY WAIVER 08/12/1999 | 4 1-CMO UPDATE AMSU PERFORMANCE SPEC WAIVER
HAMMOND, B. TABLE, S-480-80.
2-HAMMOND ISSUE MOD NAS5-32314.
INCLUDE REFERENCE IN CCR SECTION 4 THAT EFFECTIVITY
APPLIES TO ONLY AMSU-A1 S/N 106.
CCR8131 AMSU-AL, S/N 107, CALIBRATION KRIMCHANSKY, S 09/29/1999 | A APPROVED-OPEN ACTIONS:
AMSU-A ACCURACY FOR REDUNDANT PLO 10/21/1999 1-CMO PREPARE CHANGE PAGES TO THE AMSU
CHANNEL 14 AT SCENE TEMPERATURE | HAMMOND, B. PERFORMANCE SPEC WAIVER TABLE.
OF 330K WAIVER 2-HAMMOND ISSUE MOD.
CCR8132 AMSU-A1, SIN 107, LINEARITY KRIMCHANSKY, S 09/30/1999 | A APPROVED-OPEN ACTIONS:
AMSU-A 10/21/1999 1-CMO PREPARE CHANGE PAGES TO AMSU PERFORMANCE
HAMMOND, B. SPEC.
2-HAMMOND ISSUE MOD.
CCR8134 AMSU-AL, S/N 108, LINEARITY KRIMCHANSKY, S 04/07/2000 | A APPROVED-OPEN ACTIONS:
AMSU-A (CHANNELS 6,7, 9-15) & CALIBRATION 05/21/2000 1-CMO PREPARE CHANGE PAGES TO AMSU PERFORMANCE
ACCURACY (CHANNEL 11) WHYTE, C SPEC WAIVER TABLE.
2-HAMMOND ISSUE MOD.
CCR8136 AMSU-AL, S/N 109, LINEARITY (CHANNEL | KRIMCHANSKY, S 07/25/2000 | A APPROVED-OPEN ACTIONS:
AMSU-A 6,7,9-15) & CALIBRATION ACCURACY 09/02/2000 1-CMO PREPARE CHANGE PAGES TO AMSU PERFORMANCE
(CHANNEL 11) WAIVER HAMMOND, B. SPEC WAIVER TABLE.
2-HAMMOND ISSUE MOD.
APPROVED WITH CHANGE. CCR SECTION 4 IS MODIFIED TO
ADD GSFC-S-480-80 SECTION 3.6 WAIVER APPLICABILITY.
CCR8137 METOP UNIQUE INTERFACE SPECIFICATION KRIMCHANSKY, S 04/19/2001 | A APPROVED-OPEN ACTIONS:
AMSU-A AMSU-A2 1S-2624483 05/30/2001 1-STEWART ISSUE MOD.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A2 UIIS.
NOAA-LMNN' UNIQUE INTERFACE SPECIFICATION KRIMCHANSKY, S 04/19/2001 | A APPROVED-OPEN ACTIONS:
AMSU-A AMSU-A2 1S-2624483 05/30/2001 1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A2 UIIS.
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CCR8138 METOP UNIQUE INTERFACE SPECIFICATION KRIMCHANSKY 04/19/2001 | A APPROVED-OPEN ACTIONS:
AMSU-A AMSU-A1 1S-2617547 05/30/2001 1 1-STEWART ISSUE MOD.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A1 UIIS.
NOAA-LMNN' UNIQUE INTERFACE SPECIFICATION KRIMCHANSKY 04/19/2001 | A APPROVED-OPEN ACTIONS:
AMSU-A AMSU-A1 1S-2617547 05/30/2001 1 1-STEWART ISSUE MOD.
2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A1 UIIS.
CRMO058 METOP RISE/FALL TIME OF DATA SAMPLE PSZCOLKA, S 02/04/1999 ([H 4/23/01-FRANSEN EMAIL-RECOMMENDS SUPERSEDING THIS
AVHRR PULSE AVHRR/3 ICD 1 | CRMWITH ICP 078 REV 1.

7/12/00: HOLD PENDING PLM TESTING OF AVHRR A305. THIS
CCR WILL THEN BE RE-EVALUATED.

ICP 78 REV. 1 (TECH LEAD IS REVIEWING)

CRMO059 METOP FAULT VOLTAGE EMISSION PSZCOLKA, S 02/04/1999 (H RICHARDSON DISAPPROVED ICP 079 REV 1 ON 3/2/01.
AVHRR REQUIREMENT ON NIU AVHRR/3 ICD 1
AWAITING ESA TO RESUBMIT ICP.
CRMO076 METOP POWER PIN ALLOCATION LIST UPDATE MENTALL, J 02/04/1999 (A APPROVED-OPEN ACTIONS:
SARR SARR ICD 04/12/1999 | ¢ 1-CMO VERIFY UPDATES TO THE METOP SARR ICD.

THIS CCR IS APPROVED; HOWEVER, CANNOT CLOSE DUE
TO TYPO FOUND IN ISSUE 3/REV 0. IT WAS AGREED BY
ESA THAT THEY WOULD PROVIDE CHANGE PAGES WITH

CORRECTIONS.
CRMO79 A METOP POWER CONSUMPTION UPDATE MENTALL, J 04/22/1999 (A APPROVED-OPEN ACTIONS:
SARR 12/21/1999 | 41 1-CMO OBTAIN AND VERIFY UPDATES TO METOP SARR ICD

ARE INCORPORATED.

RETURNED TO ESA FOR RE-EVALUATION PER LETTER
DATED 8/12/1999. RECEIVED ESA FAX (PTQ/0263/CF) ON
8/25/99 APPROVING RE-EVAL.

THIS CCR IS APPROVED WITH CHANGE. AWAITING
INCORPORATION OF CHANGE IN REVISED ICD
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CRMO086 METOP INTRODUCTION OF TEST MATRIX MENTALL, J 04/21/1999 |A | APPROVED-OPEN ACTIONS:
SARR 12/21/1999 | 4
RETURNED TO ESA FOR RE-EVALUATION PER LETTER
DATED 8/12/1999. RECEIVED ESA FAX (PTZ/0263/CF) DATED
8/25/99 APPROVING RE-EVAL. THIS CCR IS APPROVED WITH
CHANGE. AWAITING INCORPORATION OF CHANGE IN
REVISED ICD.
CRMO091 METOP AMSU-A METOP ICD, ANALOG KRIMCHANSKY, S 03/16/1999 |A | APPROVED-OPEN ACTIONS:
AMSU-A1/A2 TEMPERATURE TLM FAULT LIMITS 09/08/1999
TECH LEAD NEEDS TO VERIFY THAT CRM 141
SUPERSEDEDS THIS CRM PER ESA RECOMMENDATIONS.
AWAITING INCORPORATION OF CHANGES TO UPDATED ICD.
RECEIVED FAX FROM ESA . FORWARDED TO S.
KRIMCHANSKY & D. CROSBY FOR ACTION/ RESPONSE TO
ESA.
CRMO098 METOP VARIOUS UPDATES CARDONE, J 04/16/1999 |A | THIS CCR IS APPROVED; HOWEVER, CANNOT CLOSE
SEM 05/28/1999 BECAUSE NOT ALL CHANGES FOR THIS CCR WERE
INCORPORATED INTO ISSUE 3/REV 0. IT WAS AGREED IN CM
MEETING IN 7/99 THAT ESA WOULD PROVIDE CHANGE
PAGES WITH CORRECTIONS.
CRM107 METOP CAPACITANCE IN 10 V BUS MENTALL, J 04/22/1999 | A RETURNED TO ESA FOR RE-EVALUATION PER LETTER
SARR 12/21/1999 DATED 8/12/1999. RECEIVED ESA FAX (PTQ/0263/CF) DATED
8/25/199 APPROVING RE-EVAL. THIS CCR IS APPROVED
WITH CHANGE BY NASA. AWAITING INCORPORATION OF
CHANGE TO REVISED ICD.
NASA/NOAA LETTERS CORRECTING ERROREOUS
DESCRIPTION FAXED TO C. FRANSEN 2/7/00.
CRM108 METOP REPLACEMENT OF INTERFACE MENTALL, J 04/22/1999 |A | THIS CCR IS APPROVED; HOWEVER, RUDI HALM
HIRS DRAWINGS 05/28/1999 REQUESTED THAT THIS CCR NOT BE CLOSED BECAUSE,
PER RUDI HALM, DWGS VS AS-BUILT NEEDS TO BE
CONFIRMED BY ESA. R. HALM TO MEET W/SPAR TO
VERIFY DWGS.
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CRM108
E-MAIL SENT TO R. HALM REQUESTING STATUS ON 12/3/99.
CRM109 METOP UPDATE OF TABLE 3.2.3-2 CARDONE, J 04/22/1999 |A | APPROVED-OPEN ACTIONS:
SEM 07/06/1999
NEED ICD UPDATE.
CRM114 A |METOP HIRS TIMING - METOP RICHARDSON, C 07/12/1999 |A | APPROVED-OPEN ACTIONS:
HIRS 10/01/1999
AWAITING UPDATED ICD CHANGE PAGES FROM ESA.
5/24/01 - PAGE 3.21 IN METOP HIRS ICD ISSUE 4 DRAWING
NOT CORRECT PER CRM - ROBERTO TO DISCUSS W/ ESA.
CRM128 B |METOP METOP AMSU-A2 ICD CHANGES KRIMCHANSKY, S 10/27/1999 |A | APPROVED-OPEN ACTIONS:
AMSU-A2 12/08/1999 1-ALEMAN OBTAIN UPDATED TO METOP AMSU-A2 ICD.
2-CMO VERIFY UPDATES TO METOP AMSU AM2-ICD.
AS REQUESTED DURING THE 10/27/99 MEETING AT
AEROJET, CRM 0128 HAS BEEN DIVIDED INTO CRMs 0128A
AND 0128B.
CRM129 METOP SARR METOP ICD, EMERGENCY MENTALL, J 09/03/1999 |A | APPROVED-OPEN ACTIONS:
SARR SWITCH-OFF SEQUENCE 10/01/1999
AWAITING UPDATED ICD CHANGES FROM ESA.
CRM131 METOP AVHRR METOP ICD, UPDATE OF PSZCOLKA, S 09/30/1999 |H | NASA/NOAA APPROVED FOR RE-EVALUATION. LETTER
AVHRR APPLICABLE DOCUMENTS 02/16/2000 | 1 | SENT TO ESA ON 3/22/00. AWAITING ESA RESPONSE.
5/24/01 - CHANGES NOT IN METOP AVHRR ICD ISS. 4
CRM132 A |METOP CHANGES TO THE METOP SARR ICD ALEMAN, R 11/02/2000 |A | APPROVED-OPEN ACTIONS:
SARR (ISSUE 3/REV 0) MENTALL, J 11/20/2000 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR ICD.
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CRM133 METOP MAXIMUM ALLOWED RF INTERFERENCE, | KRIMCHANSKY, S 11/23/1999 |H RETURNED TO ESA FOR RE-EVALUATION. NASA & NOAA

AMSU-A1/A2 AMSU-A1 & -A2 1 | LETTERS FAXED TO C. FRANSEN ON 2/7/2000.

ESA

CRM134 METOP CLARIFICATIONS OF DIGITAL B KRIMCHANSKY, S 12/06/1999 | A APPROVED-OPEN ACTIONS:

AMSU-A1 AVAILABILITY, AMSU-A1 02/16/2000

AWAITING INCORPORATION OF CHANGES TO ICD.

CRM135 METOP CLARIFICATIONS OF DIGITAL B KRIMCHANSKY, S 12/06/1999 |A APPROVED-OPEN ACTIONS:
AMSU-A2 AVAILABILITY, AMSU-A2 02/16/2000
AWAITING INCORPORATION OF CHANGES TO ICD.

CRM136 METOP CHANGE TELECOMMAND MNEMONIC, KRIMCHANSKY, S 12/06/1999 |A APPROVED-OPEN ACTIONS:
AMSU-A2 AMSU-A2 02/16/2000
AWAITING INCORPORATION OF CHANGES TO ICD.

CRM137 METOP SEM-2 FM4 +28 VOLT MAIN BUS CARDONE, J 12/08/1999 |A APPROVED-OPEN ACTIONS:
SEM COMMON MODE CONDUCTED 02/11/2000
EMISSIONS WAIVER (F4-001) AWAITING INCORPORATION OF CHANGES TO ICD.
CRM138 METOP +10V INTERFACE BUS; SMALL SIGNAL ALEMAN, R 12/10/1999 |H ON HOLD PENDING PREINTEGRATION TESTING AT DISS
AMSU-A IMPEDANCE ESA WAIVER AND 1 ISSUES.
DEVIATION MO-RW-SES-NIU-0001 FOR
THE NIU ) AFFECTED INSTRUMENTS: 7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM) IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

METOP +10V INTERFACE BUS; SMALL SIGNAL ALEMAN, R 12/10/1999 |H ON HOLD PENDING PREINTEGRATION TESTING AT DISS
AMSU-A2 IMPEDANCE ESA WAIVER AND 1 ISSUES.
DEVIATION MO-RW-SES-NIU-0001 FOR
THE NIU ) AFFECTED INSTRUMENTS: 7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM) IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

METOP +10V INTERFACE BUS; SMALL SIGNAL ALEMAN, R 12/10/1999 H ON HOLD PENDING PREINTEGRATION TESTING AT DISS
HIRS IMPEDANCE ESA WAIVER AND 1 ISSUES.
DEVIATION MO-RW-SES-NIU-0001 FOR
THE NIU ) AFFECTED INSTRUMENTS: 7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)
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CRM138 IN REVIEW RESPONSES DUE 1/7/2000. AWAITING
RESPONSE FROM PSZCOLKA.
CRM138 METOP +10V INTERFACE BUS; SMALL SIGNAL ALEMAN, R 12/10/1999 |H ON HOLD PENDING PREINTEGRATION TESTING AT DISS
AVHRR IMPEDANCE ESA WAIVER AND 1 ISSUES.
DEVIATION MO-RW-SES-NIU-0001 FOR
THE NIU ) AFFECTED INSTRUMENTS: 7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM) IN REVIEW RESPONSES DUE 1/7/2000. AWAITING
RESPONSE FROM PSZCOLKA.
METOP +10V INTERFACE BUS; SMALL SIGNAL ALEMAN, R 12/10/1999 |H ON HOLD PENDING PREINTEGRATION TESTING AT DISS
SEM IMPEDANCE ESA WAIVER AND 1 ISSUES.
DEVIATION MO-RW-SES-NIU-0001 FOR
THE NIU ) AFFECTED INSTRUMENTS: 7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM) IN REVIEW RESPONSES DUE 1/7/2000. AWAITING
RESPONSE FROM PSZCOLKA.
CRM139 METOP ANALOG HOUSEKEEPING TELEMETRY; ALEMAN, R 12/21/1999 |P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has
AVHRR MEASUREMENT ACCURACY WAIVER 1 been sent to NASA for assessment 12/11/99 Reminder sent to
AND DEVIATION MO-RW-SES-NIU-0003 NASA 8/8/2000. NASA responded that assessment waits for
FOR THE NIU (AFFECTED INSTRUMENTS: closure of NCR's 24 and 30.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)
7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
FORWARDED RESPONSES TO ALEMAN.
METOP ANALOG HOUSEKEEPING TELEMETRY; ALEMAN, R 12/21/1999 |P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has
HIRS MEASUREMENT ACCURACY WAIVER 1 been sent to NASA for assessment 12/11/99 Reminder sent to
AND DEVIATION MO-RW-SES-NIU-0003 NASA 8/8/2000. NASA responded that assessment waits for
FOR THE NIU (AFFECTED INSTRUMENTS: closure of NCR's 24 and 30.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)
7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
FORWARDED RESPONSES TO ALEMAN.
METOP ANALOG HOUSEKEEPING TELEMETRY; ALEMAN, R 12/21/1999 |P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has
AMSU-A1/A2 MEASUREMENT ACCURACY WAIVER 1 been sent to NASA for assessment 12/11/99 Reminder sent to
AND DEVIATION MO-RW-SES-NIU-0003 NASA 8/8/2000. NASA responded that assessment waits for




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 32
9 CCR Statu S Disapproved =D  Hold = H
Open records - Status= AH P Pending = P Withdrawn = W
Not Applicable = X
CCR Number:  gpacecraft: Title: Tech Lead(s): Issued:  Status: Memo:
Instrument: Responsible: Approvd: Class
Closed: cChange:
CRM139 FOR THE NIU (AFFECTED INSTRUMENTS: closure of NCR's 24 and 30.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)
7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
FORWARDED RESPONSES TO ALEMAN.
CRM139 METOP ANALOG HOUSEKEEPING TELEMETRY; ALEMAN, R 12/21/1999 |P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has
SEM MEASUREMENT ACCURACY WAIVER 1 been sent to NASA for assessment 12/11/99 Reminder sent to
AND DEVIATION MO-RW-SES-NIU-0003 NASA 8/8/2000. NASA responded that assessment waits for
FOR THE NIU (AFFECTED INSTRUMENTS: closure of NCR's 24 and 30.
AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)
7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.
FORWARDED RESPONSES TO ALEMAN.
CRM141 METOP AMSU-A1/A2 ANALOG HK TELEMETRY KRIMCHANSKY, S 12/21/1999 |A APPROVED-OPEN ACTIONS:
AMSU-A1/A2 FAULT VOLTAGE 02/16/2000
EMISSION/PROTECTION CHANGES AWAITING INCORPORATION OF CHANGES TO ICD.
CRM142 METOP AMSU-A1/A2 LINE OF SITE KRIMCHANSKY, S 12/23/1999 |P OUT FOR REVIEW. WAITING FOR RESPONSE FROM P.
AMSU-A1/A2 CO-REGISTRATION 1 GREEN/NESDIS
CRM143 METOP CLARIFICATIONS OF BONDING DIAGRAM, [ CARDONE, J 01/24/2000 |A APPROVED-OPEN ACTIONS:
SEM POWER DISTRIBUTION DIAGRAM AND 03/15/2000
TELECOMMAND VERIFICATION AWAITING INCORPORATION OF CHANGES TO ICD.
CRM144 METOP REMOVAL OF TBC/TBD'S IN CARDONE, J 01/24/2000 |A APPROVED-OPEN ACTIONS:
SEM INSTRUMENT MOUNTING TABLE, 03/21/2000
RADIATED EMISSION AND AWAITING INCORPORATION OF CHANGE TO ICD.
SUSCEPTIBILITY TABLES
CRM145 A METOP PIN ALLOCATION CLOCK CONNECTOR RICHARDSON, C 09/12/2000 |A APPROVED-OPEN ACTIONS:
HIRS P01 (MO-ICP-ES-NO-0237) 11/14/2000 1-MARSHALL ISSUE BILATERAL MOD.

MARSHALL, S

2-CMO COMPLETE TECH PUBS ON THE HIRS EXCEPTIONS
ICD GSFC S-480-131.

5/23/01 - CHANGES WERE INCORPORATED INTO METOP
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CRM145 A

HIRS ICD, ISSUE 4.

CRM148

METOP
AVHRR

EMC/EMI TEST REQUIREMENTS

RICHARDSON, C
PSZCOLKA, S

01/24/2000
05/30/2001

APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO METOP AVHRR
ICD.

2-RICHARDSON WRITE NEW CRM TO INCORPORATE ITT
COMMENTS INTO THE AVHRR EXCEPTIONS ICD. CRM148
MAY BE CLOSED AND NOT HELD OPEN PENDING
COMPLETION OF THIS ACTION.

3-PARKER ISSUE EUMETSAT LETTER FOR MIGNOGNO
SIGNATURE.

Note - ITT APPROVED CRM148 BUT WANTS A NEW CCR
WRITTEN TO ADDRESS ITT COMMENTS. THIS CRM AFFECTS
ONLY METOP AVHRR ICD, NOT THE AVHRR EXCEPTIONS
DOC.

CCB DIRECTIVE TO MCCAIN FOR APPROVAL 5/22/01.

ACTIONS:

1. CMO OBTAIN AND VERIFY METOP AVHRR ICD.

2. C. RICHARDSON TO WRITE NEW CRM TO INCORPORATE
ADDITIONAL CHANGES TO EMC/EMI TEST REQUIREMENTS
INTO THE AVHRR EXCEPTIONS DOCUMENT AS REQUESTED
BY ITT.

3. ESALETTER

4. EUMETSAT LETTER

CRM149

METOP
SARR

REMOVAL OF TBC/TBD'S IN
INSTRUMENT MOUNTING TABLE,
RADIATED EMISSION TABLES AND
RADIATED SUSCEPTIBILITY

MENTALL, J

01/24/2000
03/23/2000

APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

CRM155

METOP
SARR

SARR F13 & UP OFF PWR INCREASE

MENTALL, J

03/27/2000
04/15/2000

APPROVE-OPEN ACTIONS:
1-ALEMAN OBTAIN UPDATES TO SARR ICD.
2-CMO VERIFY B/L UPDATES ARE INCORPORATED.
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CRM155
NOTE-NOAA LETTER RECEIVED 3/29/01.
CRM157 METOP SEM METOP PROVISION OF CARDONE, J 06/06/2000 |A APPROVED-OPEN ACTIONS:
SEM RADIOACTIVE SOURCES 06/29/2000 1-ALEMAN OBTAIN UPDATE TO SEM ICD.
2-CMO VERIFY UPDATES TO SEM ICD.
CRM158 METOP SEM METOP TELECOMMAND CARDONE, J 06/06/2000 |A APPROVED WITH CHANGE-OPEN ACTIONS:
SEM VERIFICATION TIMING 07/10/2000
AWAITING UPDATED ICD.
APPROVED WITH CHANGE. PER R. ALEMAN, CCR SECTION
2 1S CHANGED TO DELETE LAST SENTENCE "THE ICD..."
CRM160 A METOP METOP HIRS SPACE TARGET ADDITION RICHARDSON, C 12/09/2000 |A APPROVE-OPEN ACTION:
HIRS/4 01/11/2001
NEED ICD UPDATES.
(5/23/01 - Changes not made as of ICD, Issue 4, "SST to assess")
CRM161 METOP METOP SEM--DELETION OF SHOC CARDONE, J 08/11/2000 |A APPROVED-OPEN ACTIONS:
SEM K RECORDERS, HUMIDITY INDICATORS 09/02/2000
AND WITNESS PLATES AWAITING ICD UPDATE.
CRM162 A METOP CLOCK SIGNAL INTERFACE RICHARDSON, C 01/10/2001 |A APAPPROVED-OPEN ACTIONS:
HIRS (MO-ICP-ESA-NO-0284) 02/15/2001 1-CMO COMPLETE TECH PUBS ON THE HIRS EXCEPTIONS
ICD.
2-MARSHALL ISSUE MOD.
5/24/01 - CHANGES INCORPORATED IN METOP HIRS ICD,
ISSUE 4.
CRM163 METOP METOP SARR CHANGES TO ICD ALEMAN, R 09/26/2000 |A APPROVED-OPEN ACTIONS:
SARR DOCUMENTATION GROUNDING AND MENTALL, J 11/01/2000 1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR ICD.
ISOLATION AND OFF MODE SEQUENCE
SSST APPROVED ON 5/3/01, PTQ/0832/CF.
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CRM164 METOP OPERATIONAL MODES FOR AMSU-A1 KRIMCHANSKY, S 10/03/2000 |A APPROVED-OPEN ACTIONS:
AMSU-A1 (MO-ICP-ESA-NO-0206, REV.1) 11/01/2000 1
AWAITING ICD UPDATE.
CRM165 METOP OPERATIONAL MODES FOR AMSU-A2 KRIMCHANSKY, S 10/03/2000 |A APPROVED-OPEN ACTIONS:
AMSU-A2 (MO-ICP-ESA-NO-0214, REV. 1) 11/01/2000
AWAITING ICD UPDATE.
CRM166 METOP AMSU-A1 UPDATE OF METOP ICP KRIMCHANSKY, S 10/03/2000 |A APPROVED-OPEN ACTIONS:
AMSU-A1 (CONTROL MESSAGE (EGSE) 11/01/2000
SOFTWARE STE UPDATES) AWAITING ICD UPDATE.
MO-ICP-ESA-NO-0282
CRM167 METOP AMSU-A2 UPDATE OF METOP ICP 10/03/2000 |A APPROVED-OPEN ACTIONS:
AMSU-A2 (CONTROL MESSAGE (EGSE) 11/01/2000
SOFTWARE STE UPDATES) AWAITING ICD UPDATE.
MO-ICP-ESA-NO-0283
CRM168 METOP SARR INTERFACE DRAWINGS UPDATE MENTALL, J 10/13/2000 |P 11/10/00: ESA wants to withdraw this CRM. Roberto needs to
SARR (MO-ICP-ESA-NO-0290) 1 resolve.
11/6/00: The drawing that was used for the CRM was not the
correct one. Drawing number 4564047 should have been used for
this. Awaiting a revised ICP from ESA.
CRM169 METOP SEM METOP UPDATE OF NIU FAULT CARDONE, J 10/30/2000 |A APPROVED-OPEN ACTIONS:
SEM VOLTAGE PROTECTION
(MO-ICP-ESA-NO-303) AWAITING ICD.
CRM170 METOP SEM METOP UPDATE OF SIGNAL CARDONE, J 10/30/2000 |A APPROVED-OPEN ACTIONS:
SEM ELECTRICAL I/F DATA SHEETS
(MO-ICP-ESA-NO-293) AWAITING ICD.
CRM171 METOP DIGITAL A TEMPERATURE MONITORNG KRIMCHANSKY, S 11/02/2000 |A APPROVE-OPEN ACTION:
AMSU-A1 WITHIN METOP ESGE FOR AMSU-A1 12/05/2000
(MO-ICP-ESA-NO-0306) UPDATE ICD.
CRM172 METOP DIGITAL A TEMPERATURE MONITORING KRIMCHANSKY, S 11/03/2000 |A APPROVE-OPEN ACTION:
AMSU-A2 WITHIN METOP EGSE FOR AMSU-A2 12/05/2000
(MO-ICP-ESA-NO-0307) UPDATE ICD.
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CRM173 METOP VERIFICATION OF MODULE TOTALLY KRIMCHANSKY, S 11/02/2000 |A | APPROVE-OPEN ACTION:
AMSU-A1 OFF COMMAND FOR AMSU-A1 12/05/2000 | 4
(MO-ICP-ESA-NO-0308) UPDATE ICD.
CRM174 METOP VERIFICATION OF MODULE TOTALLY KRIMCHANSKY, S 11/02/2000 |A | APPROVE-OPEN ACTION:
AMSU-A2 OFF COMMAND FOR AMSU-A2 12/05/2000
(MO-ICP-ESA-NO-0309) UPDATE ICD.
CRM175 METOP CHANGES TO SECTION 1.5 OF THE ALEMAN, R 11/02/2000 |A | APPROVED-OPEN ACTIONS.
SARR METOP SARR ICD (ISSUE 3/REV 0) MENTALL, J 11/20/2000
AWAITING ICD.
CRM176 METOP VERIFICATION OF DOOR DEPLOY RICHARDSON, C 11/17/2000 |A | APPROVED-OPENS ACTIONS:
HIRS COMMAND: ICP 305 04/19/2001 1-MARSHALL ISSUE BILATERAL MOD.
MARSHALL, S 2-NOAA ISSUE EUMETSAT LETTER.
3-CMO COMPLETE TECHNICAL PUBLICATIONS FOR HIRS
EXCEPTIONS ICD, S-480-131.
4/24/01-SSST FRANSEN EMAIL-ALL PARTIES APPROVED,
IMPLEMENTED IN ICD ISSUE 4/01.
5/24/01 - VERIFIED CHANGES INCORPORATED IN METOP
HIRS ICD, ISSUE 4.
CRM177 A |METOP METOP SEM CHANGE OF SEM PURGE | CARDONE, J 02/09/2001 |A | APPROVE-OPEN ACTIONS:
SEM REQUIREMENTS (REV A) 04/03/2001 TECH LEAD NEEDS TO RESOLVE ESA REJECTION.
ESA REJECTION RECEIVED IN MEMO PTQ/0812/CF ON 5/2/01.
APPROVED-OPEN ACTIONS:
1-PARKER TO PREPAR EUMETSAT LETTER
2-ALEMAN OBTAIN METOP SEM ICD UPDATE.
3-CMO VERIFY METOP SEM ICD IS UPDATED CORRECTLY.
CRM178 METOP NIU FAULT VOLTAGE PROTECTION MENTALL, J 11/30/2000 |A | APPROVED-OPEN ACTIONS:
SARR (MO-ICP-ESA-NO-0304) 01/07/2001
PROVIDE SARR ICD UPDATES.
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Memo:

CRM179 A

METOP
AVHRR

METOP ICD UPDATES FOR EMI FILTERS

RICHARDSON, C

04/02/2001
04/16/2001

A
1

APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND
HIRS METOP ICDS.

2-CMO COMPLETE TECH PUBS ON THE AVHRR AND HIRS
ICD EXCEPTIONS DOCS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

5/23/01 - STILL UNRESOLVED ISSUES, ESA "WAITING
INDUSTRY APPROVAL", CHANGES NOT INCORPORATED IN
METOP HIRS ICD ISSUE 4.

METOP
HIRS

METOP ICD UPDATES FOR EMI FILTERS

RICHARDSON, C

04/02/2001
04/16/2001

APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND
HIRS METOP ICDS.

2-CMO COMPLETE TECH PUBS ON THE AVHRR AND HIRS
ICD EXCEPTIONS DOCS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

5/23/01 - STILL UNRESOLVED ISSUES, ESA "WAITING
INDUSTRY APPROVAL", CHANGES NOT INCORPORATED IN
METOP HIRS ICD ISSUE 4.

CRM180

METOP
SARR

GROUND AND ISOLATION CONCEPT
DIAGRAM (MO-ICP-ESA-NO-0295)

MENTALL, J

12/01/2000
12/17/2000

APPROVED-OPEN ACTION:
1-ALEMAN OBTAIN UPDATE TO SARR ICD FROM METOP.
2-CMO VERIFY UPDATES ARE INCORPORATED CORRECTLY.

SSST APPROVED. CRM 180 IS IDENTICAL TO GROUND PART
OF CRM163, PTQ/0832/CF DATED 5/3/01.

CRM181

METOP
SEM

METOP SEM-2 FM4 +28 VOLT MAIN BUS
COMMON MODE CONDUCTED
EMISSIONS

CARDONE, J

12/11/2000
01/11/2001

APPROVE-OPEN ACTIONS
1-CMO VERIFY UPDATES ARE INCORPORATED CORRECTLY.
2-PARKER ISSUE EUMETSAT LETTER.

SSST APPROVED, EMAIL FROM FRANSEN DATED 4/24/01.
IMPLEMENTED IN ICD ISSUE 4/0.
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CRM182 METOP UPDATES TO ICP 0212, VARIOUS KRIMCHANSKY, S 12/14/2000 |A | APPROVED-OPEN ACTIONS:
AMSU-AL UPDATES FOR AMSU-A1 01/07/2001 | 4
(MO-ICP-ESA-NO-0212, REV 1) NEED ICD UPDATES.
CRM183 METOP UPDATES TO ICP 0220, VARIOUS KRIMCHANSKY, S 12/14/2000 |A | APPROVED-OPEN ACTIONS.
AMSU-A2 UPDATES FOR AMSU-A2 04/19/2001
(MO-ICP-ESA-NO-0220, REV 1) CMO OBTAIN AND VERIFY CHANGES TO THE METOP
AMSU-A2 ICD.
CRM184 METOP METOP SEM-2 CONNECTION OF DPU CARDONE, J 12/20/2000 | P IN REVIEW CYCLE-DUE 12/28/00.
SEM SWTLM TO GROUND
(MO-ICP-ESA-NO-0323)
CRM185 A | METOP METOP SEM - THERMAL INTERFACE CARDONE, J 05/17/2001 |A | APPROVED-OPEN ACTIONS:
SEM CONTROL DRAWINGS (ICDs) UPDATES 06/12/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE METOP SEM
REV. A ICD.
2-NOAA/PARKER ISSUE MIGNOGNO APPROVAL LETTER.
CRM186 METOP DIGITAL B DEFINITION RICHARDSON, C 01/08/2001 | P COMMENTS FORWARDED TO TECH LEAD ON 3/8/01. NEED
HIRS (MO-ICP-ESA-NO-0257) 1 | TORESOLVE ITT COMMENTS.
CRM187 METOP DUST COVER USAGE FOR METOP EMI | RICHARDSON, C 01/08/2001 |A | APPROVED-OPEN ACTIONS:
HIRS TESTING 04/20/2001
1. LIETZKE ISSUE PR TO NAS5-30384.
2. MARSHALL ISSUE MOD TO NAS5-30384.
3. CMO OBTAIN AND VERIFY UPDATES TO THE HIRS AND
AVHRR METOP ICDS.
4/24/01-SSST EMAIL FROM FRANSEN RELATED TO DCR0324
REV 1 AND DCR0325 REV 1, ALL PARTIES APPROVED,
WAITING FOR ICD UPDATE .
5/24/01 - CHANGES NOT YET INCORPORATED AS OF METOP
AVHRR ICD, ISSUE 4.
METOP DUST COVER USAGE FOR METOP EMI | RICHARDSON, C 01/08/2001 |A | APPROVED-OPEN ACTIONS:
AVHRR TESTING 04/20/2001
1. LIETZKE ISSUE PR TO NAS5-30384.
2. MARSHALL ISSUE MOD TO NAS5-30384.
3. CMO OBTAIN AND VERIFY UPDATES TO THE HIRS AND
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CRM187 AVHRR METOP ICDS.
4/24/01-SSST EMAIL FROM FRANSEN RELATED TO DCR0324
REV 1 AND DCR0325 REV 1, ALL PARTIES APPROVED,
WAITING FOR ICD UPDATE .
5/24/01 - CHANGES NOT YET INCORPORATED AS OF METOP
AVHRR ICD, ISSUE 4.
CRM188 METOP METOP HIRS POWER UPDATES RICHARDSON, C 01/08/2001 |A | 6/8/01 - ESA DISAPPROVED CRM, THEREFORE WILL NOT
HIRS 06/04/2001 UPDATE ICD BUT IS WAITING FOR RESULTS FROM FM
INTEGRATION.
NASA APPROVED - OPEN ACTIONS:
1. CMO OBTAIN/VERIFY UPDATED METOP HIRS ICD
2. J. PARKER PROVIDE NOAA APPROVAL LETTER
3. S. MARSHALL ISSUE MOD TO HIRS ITT CONTRACT
CRM189 METOP METOP SARR: PROVISION OF ALEMAN, R 01/09/2001 |A | APPROVED-OPEN ACTIONS:
SARR ATTACHMENT BOLTS AND HEAD BOLT 05/04/2001 Open Actions:
WASHERS (MO-ICP-ESA-NO-0265) 1-CMO OBTAIN and VERIFY UPDATES TO SARR METOP ICD.
CRM190 METOP AVHRR NIU FAULT VOLTAGE RICHARDSON, C 01/19/2001 |A | APPROVED-OPEN ACTIONS:
AVHRR PROTECTION (MO-ICP-ESA-NO-0301) 04/03/2001 1-PARKER/NOAA ISSUE EUMETSAT APPROVAL LETTER.
2-LIETZKE ISSUE PR.
3-MARSHALL ISSUE MOD.
4-CMO COMPLETE TECH PBUS FOR AVHRR ICD EXCEPTIONS
DOCUMENTS.
CRM191 METOP AMSU-AL INSTRUMENT MOUNTING AND | KRIMCHANSKY, S 02/01/2001 |P | COMMENTS FORWARDED TO TECH LEAD ON 3/5/01.
AMSU-A1 1g LOADS (MO-ICP-ESA-NO-0268 REV 1) 1
CRM192 METOP UPDATE OF SARR ICD APPLICABLE ALEMAN, R 02/01/2001 |A | APPROVED.
SARR DOCUMENTS VERSION OPEN ACTIONS:

PREPARE ESA APPROVAL LETTER.

PREPARE EUMETSAT APPROVAL LETTER.

ENSURE BASELINE SARR ICD IS UPDATED WITH APPROVED
CHANGES.




06/18/2001 Polar Operational Environmental Satellites STATUS KEY
Approved = A Closed = C
Page 40
9 CCR Status Disapproved =D  Hold = H
Open records - Status= A H P Pending = P Withdrawn = W
Not Applicable = X
CCR Number:  gpacecraft: Title: Tech Lead(s): Issued:  Status: Memo:
Instrument: Responsible: Approvd: Class
Closed: cChange:
CRM193 METOP SARR METOP COMMANDING CARDONE, J 02/13/2001 |A | APPROVED-OPEN ACTIONS:
SARR SEQUENCES (MO-ICP-ESA-NO-320 REV 04/04/2001 |1 | 1-ALEMAN OBTAIN UPDATED SARR ICD.
1) 2-CMO VERIFY CHANGES ARE INCORPORATED CORRECTLY.
SSST APPROVED. CRM193 ALSO INCLUDES THE OFF MOD
SEQUENCE CHANGE OF CRM163, SSST MEMO PTQ/0832/CF
DATED 5/3/01.
CRM194 METOP SEM METOP MLI BLANKETS CARDONE, J 02/13/2001 |A | APPROVE-OPEN ACTIONS:
SEM (MO-ICP-ESA-NO-327) 04/04/2001
NEED EUMETSAT APPROVAL LETTER.
NEED UPDATE TO SEM ICD.
CRM195 METOP SEM METOP CONNECTION OF DPU CARDONE, J 02/13/2001 |A | APPROVED-OPEN ACTIONS:
SEM SWTLM TO GROUND 04/10/2001
(MO-ICP-ESA-NO-323) SEND EUMETSAT APPROVAL LETTER.
VERIFY APPROVED CHANGES ARE INCORPORATED INTO
SEM ICD.
CRM196 METOP SEM METOP RISE TIME OF 1.248 MHz CARDONE, J 02/13/2001 |A | APPROVED-OPEN ACTIONS:
SEM CLOCK SIGNAL (MO-ICP-ESA-NO-253) 04/04/2001
NOAA PREPARE EUMETSAT LETTER.
CMO VERIFY APPROVED CHANGES ARE IMPLEMENTED
CORRECTLY INTO SEM ICD.
CRM197 METOP SEM METOP CHANGE OF E-FIELD CARDONE, J 02/13/2001 |A | APPROVED-OPEN ACTIONS:
SEM LEVELS (MO-ICP-ESA-NO-330) 04/04/2001
CMO VERIFY APPROVED CHANGES ARE IMPLEMENTED
INTO SEM ICD.
CRM198 METOP HIRS METOP RISE TIME OF 1.248 MHz CARDONE, J 02/13/2001 |A | APPROVE-OPEN ACTIONS:
HIRS CLOCK SIGNAL (MO-ICP-ESA-NO-253) 04/04/2001 1-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS METOP
ICD.
5/24/01 - CHANGES NOT YET MADE AS OF METOP HIRS ICD
ISSUE 4.
CRM199 METOP AMSU-A1/A2 METOP RISE TIME OF 1.248 | CARDONE, J 02/13/2001 |H ON HOLD PENDING METOP THERMAL VACUUM TEST.
AMSU-AL/A2 MHz CLOCK SIGNAL 1
(MO-ICP-ESA-NO-253)
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CRM200 METOP AMSU-A1 METOP INVERSION OF PLL CARDONE, J 02/13/2001 | A APPROVED-OPEN ACTIONS:
AMSU-A1 SIGNAL LOGIC LEVELS 04/03/2001 | 4
(MO-ICP-ESA-NO-321 REV 2) CMO VERIFY APPROVED CHANGES ARE IMPLEMENTED IN
THE AMSU-AL ICD.
CRM201 METOP HIRS METOP INTRODUCTION OF FACE LIPTAK, J. 03/12/2001 | A APPROVED-OPEN ACTIONS:
HIRS MASKS DURING AIT AND DELETION OF 04/10/2001 1-PARKER ISSUE EUMETSAT APPROVAL LETTER.
PTU FROM DELIVERABLES LIST 2-CMO PERFORM TECH PUBS FOR HIRS EXCEPTIONS
(MO-ICP-ESA-NO-333) METOP ICD.
3-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS METOP
ICD.
4/24/01-EMAIL FROM FRANSEN-APPROVED BY NASA, STILL
OPEN AT METOP INDUSTRY.
CRM202 METOP AVHRR METOP INTRODUCTION OF FACE | CARDONE, J 03/12/2001 | A APPROVED-OPEN ACTIONS:
AVHRR MASKS DURING AIT AND DELETION OF 04/10/2001 1.NOAA ISSUE EUMETSAT APPROVAL LETTER.
PTU FROM DELIVERABLES LIST 2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR
(MO-ICP-ESA-NO-332) METOP ICD.
4/24/01-EMAIL FROM FRANSEN-STILL OPEN AT METOP
INDUSTRY.
CRM203 METOP BASEPLATE PAINTING FOR HIRS AND RICHARDSON, C 04/02/2001 | P COMMENTS FORWARDED TO TECH LEAD FROM ITT ON
AVHRR AVHRR 1 4/30/01.
METOP BASEPLATE PAINTING FOR HIRS AND RICHARDSON, C 04/02/2001 | P COMMENTS FORWARDED TO TECH LEAD FROM ITT ON
HIRS AVHRR 1 4/30/01.
CRM204 METOP HIRS ICP 302 ANALOG HK TLM LOAD RICHARDSON, C 04/05/2001 | A APPROVED-OPEN ACTIONS:
HIRS CIRCUIT FAULT VOLTAGE PROTECTION 05/01/2001 1-MARSHALL ISSUE MOD.
CRM205 METOP AMSU A1/A2 UPDATE OF RD9, LIPTAK, E. 04/19/2001 | A APPROVE-OPEN ACTIONS:
SPACECRAFT INTEGRATION MANUAL 05/13/2001 1-NOAA/PARKER ISSUE EUMETSAT LETTER.
AE-26707 TO JAN. 2000 2-ALEMAN OBTAIN AMSU Al AND AMSU A2 METOP ICD
UPDATES FROM SSST.
3-CMO VERIFY UPDATES TO AMSU Al AND AMSU A2 METOP
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Closed: cChange:
CRM205 ICDS.
CRM206 METOP AMSU ALl ICP 335 (Unique Mode KRIMCHANSKY, S 04/20/2001 | A APPROVED-OPEN ACTIONS:
AMSU-A1 Switching), 357 (Alignment Tolerances), 360 05/13/2001 1-NOAA/PARKER ISSUE EUMETSAT APPROVAL.
(TBD/TBCs), 205 (Update Ref. Doc.), 210 LIPTAK, M. 2-ALEMAN OBTAIN UPDATES TO THE AMSU Al METOP ICD.
(Update Power Interfaces) 3-CMO VERIFY UPDATES TO THE AMSU A1 METOP ICD.
CRM207 METOP AMSU A2 ICP 213 (Update Ref. Doc.), 218 KRIMCHANSKY, S 04/20/2001 | A APPROVED-OPEN ACIONS:
AMSU-A2 (Update Power Interfaces), 356 (Unique 05/13/2001 1-NOAA/PARKER ISSUE EUMETSAT APPROVAL.
Mode Switching), 358 (Alignment LIPTAK, M. 2-ALEMAN OBTAIN UPDATES TO THE AMSU-A2 METOP ICD.
Tolerances), 359 (Mech. Interface Drawing), 3-CMO VERIFY UPDATES TO THE AMSU-A2 METOP ICD.
361 (TBD/TCPs)
CRM208 METOP AMSU-A1/A2 LIFTING FIXTURES LIPTAK, M. 05/09/2001 | A APPROVED -- OPEN ACTION:
AMSU-A1 06/01/2001 1-CMO OBTAIN AND VERIFY INCORPORATION INTO METOP
AMSU A1 & A2 ICDs.
2-PARKER ISSUE EUMETSAT APPROVAL LETTER.
METOP AMSU-A1/A2 LIFTING FIXTURES LIPTAK, M. 05/09/2001 | A APPROVED -- OPEN ACTION:
AMSU-A2 06/01/2001 1-CMO OBTAIN AND VERIFY INCORPORATION INTO METOP
AMSU Al & A2 ICDs.
2-PARKER ISSUE EUMETSAT APPROVAL LETTER.




